BRUHAT BANGALORE MAHANAGARA PALIKE

YELAHANKA ZONE.

DIVISION: BYATARAYANAPURA.

SUB DIVISION: VIDYARANYAPURA.

ANNEXURE – 01

PRE-MESUREMENT

Name of Work: *Package No. 04 (Consists of 3 Works).*

Est Cost: 900.00 Lakhs

Work Order: BBMP/EE/BTP/WO/73/2022-23 Dated: 19-11-2022.

Agency: Chidananda Murthy. R

BRUHAT BANGALORE MAHANAGARA PALIKE

MEASUREMENT SHEET

PRE-MEASUREMENT

Name of work: Package No. 04 (Consists of 3 Works).

Estimated Cost : Rs. 900.00 Lakhs

Job Code: 009-23-000002

Head of Account : P-3877 Amruth Nagarothana Grant

Name of Agency: Sri Chidananda Murthy. R, No. 16, 2nd Cross, Vinayaka Layout, Horamavu, Bengaluru - 560043.

Name of Agency: BBMP/EE/BTP/WO/73/2022-23 Dated: 19-11-2022.

Measurements Recarded on : 21-12-2022

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
1		Removing and resetting of footpath slab								Sqm
		Defence Layout 5th Cross								
		RHS								
			1	12.50	0.90	0.90	0.90		11.25	
			1	13.40	0.90	0.90	0.90		12.06	
			1	10.50	0.90	0.90	0.90		9.45	
			1	10.90	0.90	0.90	0.90		9.81	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.60	0.90	0.90	0.90		11.34	
			1	10.50	0.90	0.90	0.90		9.45	
			1	10.60	0.90	0.90	0.90		9.54	
			1	10.90	0.90	0.90	0.90		9.81	
			1	11.20	0.90	0.90	0.90		10.08	
			1	12.00	0.90	0.90	0.90		10.80	
			1	13.20	0.90	0.90	0.90		11.88	
			1	5.80	0.90	0.90	0.90		5.22	
			1	9.80	0.90	0.90	0.90		8.82	
			1	10.60	0.90	0.90	0.90		9.54	
			1	15.60	0.90	0.90	0.90		14.04	
			1	15.60	0.90	0.90	0.90		14.04	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.50	0.90	0.90	0.90		9.45	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.60	0.90	0.90	0.90		11.34	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.30	0.90	0.90	0.90		9.27	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.50	0.90	0.90	0.90		11.25	
			1	15.00	0.90	0.90	0.90		13.50	

356.04

Assistant Engineer

JMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.90	0.90		13.50	356.94
			1	11.00	0.90	0.90	0.90		9.90	
			1	15.00	0.90	0.90	0.90		13.50	
			1	14.10	0.90	0.90	0.90		12.69	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.50	0.90	0.90	0.90		9.45	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.60	0.90	0.90	0.90		11.34	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	13.50	0.90	0.90	0.90		12.15	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.50	0.90	0.90	0.90		9.45	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.60	0.90	0.90	0.90		10.44	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	13.50	0.90	0.90	0.90		12.15	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.50	0.90	0.90	0.90		9.45	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	9.00	0.90	0.90	0.90		8.10	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	6.80	0.90	0.90	0.90		6.12	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.60	0.90	0.90	0.90		10.44	
		HMT Layout 16th Cross								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.60	0.90	0.90	0.90		9.54	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.20	0.90	0.90	0.90		10.98	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.50	0.90	0.90	0.90		11.25	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.50	0.90	0.90	0.90		10.35	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.50	0.90	0.90	0.90		11.25	
			1	15.00	0.90	0.90	0.90		13.50	

607.05

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.90	0.90		13.50	607.05
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.60	0.90	0.90	0.90		9.54	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	1.50	0.90	0.90	0.90		1.35	
			1	15.00	0.90	0.90	0.90		13.50	
			1	5.90	0.90	0.90	0.90		5.31	
	LHS									
			1	10.00	0.90	0.90	0.90		9.00	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.30	0.90	0.90	0.90		11.07	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.00	0.90	0.90	0.90		9.90	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.60	0.90	0.90	0.90		11.34	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	13.50	0.90	0.90	0.90		12.15	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.30	0.90	0.90	0.90		11.07	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	2.50	0.90	0.90	0.90		2.25	
	HMT Layout 20th Cross 5th Block									
	RHS									
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.20	0.90	0.90	0.90		9.18	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.60	0.90	0.90	0.90		10.44	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.60	0.90	0.90	0.90		11.34	
			1	15.00	0.90	0.90	0.90		13.50	
			1	13.20	0.90	0.90	0.90		11.88	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.00	0.90	0.90	0.90		9.90	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.60	0.90	0.90	0.90		11.34	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.50	0.90	0.90	0.90		9.45	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.00	0.90	0.90	0.90		9.00	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.00	0.90	0.90	0.90		9.90	
			1	15.00	0.90	0.90	0.90		13.50	

5804.45

Assistant Engineer PMC Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	10.60	0.90	0.90	0.90		9.54	
			1	15.00	0.90	0.90	0.90		13.50	
			1	5.60	0.90	0.90	0.90		5.04	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.60	0.90	0.90	0.90		9.54	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.50	0.90	0.90	0.90		10.35	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.60	0.90	0.90	0.90		11.34	
			1	15.00	0.90	0.90	0.90		13.50	
			1	14.50	0.90	0.90	0.90		13.05	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.00	0.90	0.90	0.90		10.80	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.00	0.90	0.90	0.90		9.00	
			1	15.00	0.90	0.90	0.90		13.50	
			1	9.00	0.90	0.90	0.90		8.10	
			1	15.00	0.90	0.90	0.90		13.50	
			1	1.50	0.90	0.90	0.90		1.35	
			1	15.00	0.90	0.90	0.90		13.50	
			1	3.80	0.90	0.90	0.90		3.42	
			1	15.00	0.90	0.90	0.90		13.50	
			1	3.80	0.90	0.90	0.90		3.42	
			1	15.00	0.90	0.90	0.90		13.50	
			1	4.60	0.90	0.90	0.90		4.14	
			1	15.00	0.90	0.90	0.90		13.50	
			1	3.60	0.90	0.90	0.90		3.24	
		NTI Layout 3th Cross								
		RHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.50	0.75	0.75	0.75		7.88	
			1	15.00	0.75	0.75	0.75		11.25	
			1	6.80	0.75	0.75	0.75		5.10	
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.60	0.75	0.75	0.75		4.20	
			1	15.00	0.75	0.75	0.75		11.25	
			1	12.60	0.75	0.75	0.75		9.45	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.60	0.75	0.75	0.75		7.95	
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.20	0.75	0.75	0.75		7.65	
		LHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	6.50	0.75	0.75	0.75		4.88	
			1	11.80	0.75	0.75	0.75		8.85	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	12.60	0.75	0.75	0.75		9.45	
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.60	0.75	0.75	0.75		7.95	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.75	0.75	0.75		11.25	1045.32
			1	11.00	0.75	0.75	0.75		8.25	
			1	1.60	0.75	0.75	0.75		1.20	
			1	12.80	0.75	0.75	0.75		9.60	Ufe
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.20	0.75	0.75	0.75		7.65	
		NTI Layout 5th Cross								
		RHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.60	0.75	0.75	0.75		4.20	
			1	15.00	0.75	0.75	0.75		11.25	
			1	2.80	0.75	0.75	0.75		2.10	
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.60	0.75	0.75	0.75		7.95	
			1	15.00	0.75	0.75	0.75		11.25	
			1	12.80	0.75	0.75	0.75		9.60	
			1	15.00	0.75	0.75	0.75		11.25	
			1	11.00	0.75	0.75	0.75		8.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	12.60	0.75	0.75	0.75		9.45	
			1	15.00	0.75	0.75	0.75		11.25	
			1	12.60	0.75	0.75	0.75		9.45	Ufe
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.60	0.75	0.75	0.75		11.70	
			1	15.00	0.75	0.75	0.75		11.25	
			1	1.60	0.75	0.75	0.75		1.20	
			1	15.00	0.75	0.75	0.75		11.25	
			1	11.00	0.75	0.75	0.75		8.25	
			1	5.00	0.75	0.75	0.75		3.75	
			1	5.80	0.75	0.75	0.75		4.35	
		LHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.20	0.75	0.75	0.75		7.65	
			1	15.00	0.75	0.75	0.75		11.25	
			1	11.60	0.75	0.75	0.75		8.70	
			1	15.00	0.75	0.75	0.75		11.25	
			1	12.50	0.75	0.75	0.75		9.38	
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.60	0.75	0.75	0.75		7.95	
			1	15.00	0.75	0.75	0.75		11.25	
			1	11.65	0.75	0.75	0.75		8.74	
			1	11.00	0.75	0.75	0.75		8.25	Ufe
			1	12.60	0.75	0.75	0.75		9.45	
			1	15.00	0.75	0.75	0.75		11.25	
			1	13.60	0.75	0.75	0.75		10.20	
			1	15.00	0.75	0.75	0.75		11.25	
			1	11.50	0.75	0.75	0.75		8.63	
			1	15.00	0.75	0.75	0.75		11.25	
			1	12.60	0.75	0.75	0.75		9.45	
			1	15.00	0.75	0.75	0.75		11.25	
			1	1.20	0.75	0.75	0.75		0.90	
			1	15.00	0.75	0.75	0.75		11.25	

1499.08

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	2.30	0.75	0.75	0.75		1.73	1499.00
		NTI Layout 4th Cross								
		RHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.60	0.75	0.75	0.75		7.95	
			1	2.20	0.75	0.75	0.75		1.65	
			1	2.80	0.75	0.75	0.75		2.10	
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.60	0.75	0.75	0.75		4.20	
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.50	0.75	0.75	0.75		4.13	
		LHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	1.50	0.75	0.75	0.75		1.13	
			1	6.50	0.75	0.75	0.75		4.88	
			1	15.00	0.75	0.75	0.75		11.25	
			1	6.50	0.75	0.75	0.75		4.88	
			1	3.50	0.75	0.75	0.75		2.63	
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.90	0.75	0.75	0.75		4.43	
		NTI Layout 8th Cross								
		RHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.30	0.75	0.75	0.75		3.98	
		LHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.30	0.75	0.75	0.75		3.98	
		NTI Layout 7th Cross								
		RHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	

1895.

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.75	0.75	0.75		11.25	1895.45
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	cfc
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.00	0.75	0.75	0.75		3.75	
		LHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	cfc
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	5.00	0.75	0.75	0.75		3.75	
		NTI Layout 8th 'A' Cross								
		RHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	cfc
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	4.10	0.75	0.75	0.75		3.08	
		LHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	cfc
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	4.10	0.75	0.75	0.75		3.08	
		NTI Layout 8th 'A' Cross								
		RHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	cfc
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	

2391.6

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.75	0.75	0.75		11.25	2381.60
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	13.20	0.75	0.75	0.75		9.90	
		LHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	13.20	0.75	0.75	0.75		9.90	
		NTI Layout 9th Main								
		RHS								
		From 9th Cross to 5th Cross Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.00	0.90	0.90	0.90		10.80	
		From 5th Cross to 1st Cross Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	8.50	0.90	0.90	0.90		7.65	
		From 1st Cross Road to Vidyaranyapura Main Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.50	0.90	0.90	0.90		13.95	
		LHS								
		From 9th Cross to 5th Cross Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	

Assistant Engineer

PMC

2022.05

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.00	0.90	0.90	0.90		10.80	
		From 5th Cross to 1st Cross Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	8.50	0.90	0.90	0.90		7.65	
		From 1st Cross Road to Vidyaranyapura Main Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.50	0.90	0.90	0.90		13.95	
		NTI Layout 9th Cross								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.50	0.90	0.90	0.90		6.75	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.00	0.90	0.90	0.90		10.80	

2922.85

3525.5

Assistant Engineer

Assistant Executive Engineer

BMC

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		LHS								3525.56
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.50	0.90	0.90	0.90		6.75	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.50	0.90	0.90	0.90		9.45	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	11.20	0.90	0.90	0.90		10.08	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.00	0.90	0.90	0.90		10.80	
		BEL Layout 4th Block 8th Main Sai Baba Temple Road								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
		From Culvert near Sai Baba Temple to Vidyaranyapura Main Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	14.00	0.90	0.90	0.90		12.60	
		LHS								4101.68

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.90	0.90		13.50	4101.60
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
		From Culvert near Sai Baba Temple to Vidyaranyapura Main Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	14.00	0.90	0.90	0.90		12.60	
		Venkateshwara Temple Road								
		From Vidyaranyapura Main to 1st Cross								
		RHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	17.00	0.75	0.75	0.75		12.75	
		From 1st Cross to 2nd Cross								
			1	15.00	0.75	0.75	0.75		11.25	
			1	9.30	0.75	0.75	0.75		6.98	
		From 2nd Cross to 3rd Cross								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.00	0.75	0.75	0.75		7.50	
		From 3rd Cross to 4th Cross								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	9.00	0.75	0.75	0.75		6.75	
		From 4th Cross to Road end								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	16.00	0.75	0.75	0.75		12.00	
		LHS								4603.5
			1	15.00	0.75	0.75	0.75		11.25	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	17.00	0.75	0.75	0.75		12.75	
		From 1st Cross to 2nd Cross								
			1	15.00	0.75	0.75	0.75		11.25	
			1	9.30	0.75	0.75	0.75		6.98	
		From 2nd Cross to 3rd Cross								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	10.00	0.75	0.75	0.75		7.50	
		From 3rd Cross to 4th Cross								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	9.00	0.75	0.75	0.75		6.75	
		From 4th Cross to Road end								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	16.00	0.75	0.75	0.75		12.00	
		IECHS Layout 6th A Main								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	17.50	0.90	0.90	0.90		15.75	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	17.50	0.90	0.90	0.90		15.75	
		IECHS Layout 7th Main Road								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.90	0.90		13.50	5142.33
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	14.00	0.90	0.90	0.90		12.60	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	14.00	0.90	0.90	0.90		12.60	
		IECHS Layout 7th 'A' Main Road								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	14.00	0.90	0.90	0.90		12.60	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	14.00	0.90	0.90	0.90		12.60	
		Sapthagiri Layout 3rd Cross								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	17.60	0.90	0.90	0.90		15.84	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	17.60	0.90	0.90	0.90		15.84	
		Sapthagiri Layout 6th Cross								

Assistant Engineer

Transheight Consultants Pvt. Ltd. Bengaluru PMC

5223.81

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	17.60	0.90	0.90	0.90		15.84	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	17.60	0.90	0.90	0.90		15.84	
		Sapthagiri Layout 9th Main Road								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.50	0.90	0.90	0.90		11.25	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.50	0.90	0.90	0.90		11.25	
		Sapthagiri Layout 7th Cross Road								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.50	0.90	0.90	0.90		6.75	
			1	15.00	0.90	0.90	0.90		13.50	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.50	0.90	0.90	0.90		6.75	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
		Somanna Garden 6th A Cross								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.80	0.90	0.90	0.90		7.02	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	6.20	0.90	0.90	0.90		5.58	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.80	0.90	0.90	0.90		7.02	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	6.20	0.90	0.90	0.90		5.58	
		Somanna Garden 3rd Cross								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	

5523.81

6194.69

Assistant Engineer

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	17.60	0.90	0.90	0.90		15.84	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	17.60	0.90	0.90	0.90		15.84	
		Sapthagiri Layout 9th Main Road								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.50	0.90	0.90	0.90		11.25	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.50	0.90	0.90	0.90		11.25	
		Sapthagiri Layout 7th Cross Road								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.50	0.90	0.90	0.90		6.75	
			1	15.00	0.90	0.90	0.90		13.50	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.50	0.90	0.90	0.90		6.75	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
		Somanna Garden 6th A Cross								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.80	0.90	0.90	0.90		7.02	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	6.20	0.90	0.90	0.90		5.58	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.80	0.90	0.90	0.90		7.02	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	6.20	0.90	0.90	0.90		5.58	
		Somanna Garden 3rd Cross								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	

5923.81

6194.69

Assistant Engineer

Transheight Consultants Pvt. Ltd. Bangalore RMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.90	0.90		13.50	619.69
			1	15.00	0.90	0.90	0.90		13.50	
			1	8.60	0.90	0.90	0.90		7.74	
		LHS								
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	15.00	0.75	0.75	0.75		11.25	
			1	8.60	0.75	0.75	0.75		6.45	
		Somanna Garden 2nd Cross								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
		Somanna Garden 1st Main								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.20	0.90	0.90	0.90		9.18	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.20	0.90	0.90	0.90		9.18	
		Somanna Garden 1st Main								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	4.30	0.90	0.90	0.90		3.87	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	4.30	0.90	0.90	0.90		3.87	
		Somanna Garden 1st A Main								
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	8.40	0.90	0.90	0.90		7.56	
		LHS								666.54

Assistant Engineer

Transheight Consultants Pvt. Ltd. Bangalore

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.90	0.90		13.50	666.54
			1	15.00	0.90	0.90	0.90		13.50	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	8.40	0.90	0.90	0.90		7.56	
		HMT Layout 8th Main Road Vidyaranyapura - Thindlu Main Road RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	9.10	0.90	0.90	0.90		8.19	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.00	0.90	0.90	0.90		9.00	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	9.10	0.90	0.90	0.90		8.19	
		Venkataswamappa Layout Cross Road From Viswa Gowri Espane to Main Road								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	16.00	0.90	0.90	0.90		14.40	
			1	8.00	0.90	0.90	0.90		7.20	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	

Assistant Engineer PMC Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	18.80	0.90	0.90	0.90		16.92	
		Durga Parameshwari Temple Road							→ 2416.58	
		RHS	1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.00	0.90	0.90	0.90		10.80	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	12.00	0.90	0.90	0.90		10.80	
			3	6.50	0.90	0.90	0.90		17.55	
		BEL Layout 6th Block 3rd Main								
		RHS	1	1.50	0.90	0.90	0.90		1.35	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	8.40	0.90	0.90	0.90		7.56	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	8.40	0.90	0.90	0.90		7.56	
		BEL Layout 6th Block 1st B Cross								
		RHS	1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	Cft
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.70	0.90	0.90	0.90		14.13	
									→ 7859.71	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		LHS								1859.7
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.70	0.90	0.90	0.90		14.13	
		BEL Layout 6th Block 3rd A Main								
		RHS	1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.00	0.90	0.90	0.90		6.30	
		RHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	7.00	0.90	0.90	0.90		6.30	
		BEL Layout 6th Block 1st A Cross								
		RHS	1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	13.30	0.90	0.90	0.90		11.97	
		LHS								
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	5.50	0.90	0.90	0.90		4.95	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.90	0.90		13.50	
			1	10.20	0.90	0.90	0.90		9.18	
						Total Qty =			9227.57	
						Qty Ltd to Approved Qty =			9225.75	

Assistant Engineer
New Ward No. 14

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
2		Removing and resetting of kerb stones (Approved Rate)								Mtrs
		HMT Layout 16th Cross	31.12.2022							
		LHS								
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
		RHS								
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	14.00					14.00	
		NTI Layout 20th Cross								
		LHS								
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	7.00					7.00	
	RHS									
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	17.00					17.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
	Durgaparameshwari temple road									
	LHS									
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00

Sl No	Chinage	Description of work	No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	13.00					13.00	
	Defence Layout 5th Cross									
	LHS									
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	10.00					10.00	
	RHS									
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	10.00					10.00	
	Vidyaranyapura main road to 9TH Cross									
	LHS									
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	17.00					17.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	

Assistant Engineer PMC Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00					15.00	
			1	8.00					8.00	
		RHS								
			1	5.00					5.00	
			1	6.00					6.00	
			1	8.00					8.00	
			1	2.50					2.50	
			1	8.50					8.50	
			1	6.80					6.80	
			1	12.60					12.60	
			1	12.00					12.00	
			1	12.00					12.00	
			1	8.60					8.60	
			1	7.80					7.80	
			1	15.00					15.00	
			1	15.00					15.00	
		NTI Layout 9th Cross								
		RHS	1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	10.50					10.50	
		LHS								
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	5.00					5.00	
		HMT Layout 6th Main Road Vidyaranyapura - Thindlu Main Road								
		RHS	1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	12.60					12.60	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	12.30					12.30	
		LHS								
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	12.60					12.60	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	15.00					15.00	
			1	10.60					10.60	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
				1	15.00					15.00	2816-40
				1	15.00					15.00	
				1	15.00					15.00	
				1	15.00					15.00	
				1	8.60					8.60	
								Total Qty =		2885.00	
								Qty Ltd to Approved Qty =		2882.00	

Assistant Engineer
Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	Measurements Recarded on :	03.01.2023								
3		Dismantling of existing structures like culverts, bridges, retaining walls and other structure comprising of masonry, cement concrete, wood work, steel work, including T&P and scaffolding wherever necessary, sorting the dismantled material, disposal of unserviceable material and stacking the serviceable material with all lifts and lead By Mechanical Means - Cement Concrete Grade M-15 & M-20								Cum
		Dismantling of Deck Slabs								
		BEL Layout 6th Block								
		3rd Main Road end	1	10.30			1.50	0.23	3.55	
		2nd 'B' Cross Road Enternace	1	8.10			1.50	0.23	2.79	
		1st 'B' Cross Road Enternace	1	8.05			1.50	0.23	2.78	
		Narasipura								
		2nd Cross Enterance	1	9.90			1.50	0.23	3.42	
		3rd Cross Enterance	1	11.50			1.80	0.23	4.76	
		2nd Main Road Enterance	1	12.40			1.80	0.23	5.13	
		HMT Layout 7th Block Sub Division Office Road	1	9.20			1.80	0.23	3.81	
		Sapthagiri Layout								
		7th Cross Middle	1	6.20			1.50	0.23	2.14	
		7th A Cross Enterance	1	6.60			1.50	0.23	2.28	
		Thindlu - Vidyaranyapura Main Road near 7th A Cross Sapthagiri Layout	1	8.50			1.50	0.23	2.93	
		8th Cross Enterance	1	6.10			1.50	0.23	2.10	
		opp Thindlu PHC	1	8.10			1.80	0.23	3.35	
					Total Qty =				**39.05**	

Assistant Engineer
New Ward No. 14

Assistant Executive Engineer
Vidyaranyapura Sub Division

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit

Measurements Recarded on : 13-1-2023

4 Earth work excavation by manual means for drains,canals, waste weir, draft, approach channels, key trenches, foundation of bridges and such simillar works in all kinds of soils , as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter, excavated surface leveled and sides neatly dressed disposing off the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools & other appurtenaces required to complete the work. Cum

Desilting of Drains

Defence Layout 5th Cross

RHS

	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	14.10	0.60	0.60	0.60	0.60	5.08

LHS

	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40
	1	15.00	0.60	0.60	0.60	0.60	5.40

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	226.48
			1	15.00	0.60	0.60	0.60	0.60	5.40

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	6.20	0.60	0.60	0.60	0.60	2.23	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	14.40	0.60	0.60	0.60	0.60	5.18	₹54.42
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	14.40	0.60	0.60	0.60	0.60	5.18	
		NTI Layout 3th Cross								
		RHS								
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	13.20	0.45	0.45	0.45	0.60	3.56	
		LHS								
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
										981.65

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.45	0.45	0.45	0.60	4.05	981.65
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	13.20	0.45	0.45	0.45	0.60	3.56	
		NTI Layout 5th Cross								
		RHS								
			1	15.00	0.45	0.45	0.45	0.60	4.05

Sl No	Chinage	Description of work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit
		NTI Layout 4th Cross								
		RHS								
			1	15.00	0.45	0.45	0.45	0.60	4.05	1174.64
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
		LHS								
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
		NTI Layout 8th Cross								
		RHS								
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	5.30	0.45	0.45	0.45	0.60	1.43	
		LHS								
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	15.00	0.45	0.45	0.45	0.60	4.05	
			1	5.30	0.45	0.45	0.45	0.60	1.43	
		NTI Layout 7th Cross								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	1355.71

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	1355.71
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	5.00	0.60	0.60	0.60	0.60	1.80	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	5.00	0.60	0.60	0.60	0.60	1.80	
		NTI Layout 8th 'A' Cross								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	4.10	0.60	0.60	0.60	0.60	1.48	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	4.10	0.60	0.60	0.60	0.60	1.48	
		NTI Layout 8th 'A' Cross								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	1589.06

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	~~1276.72~~
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.20	0.60	0.60	0.60	0.60	4.75	1589.06
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.20	0.60	0.60	0.60	0.60	4.75	
		NTI Layout 9th Main								
		RHS								
		From 9th Cross to 5th Cross Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.00	0.60	0.60	0.60	0.60	4.32	
		From 5th Cross to 1st Cross Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.50	0.60	0.60	0.60	0.60	3.06	
		From 1st Cross Road to Vidyaranyapura Main Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.50	0.60	0.60	0.60	0.60	5.58	
		LHS			0.60	0.60	0.60	0.60	~~0.00~~	
		From 9th Cross to 5th Cross Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

Assistant Engineer

Insight Consultants Pvt. Ltd. Bangalore PMC

1216.72

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	1816.72
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.00	0.60	0.60	0.60	0.60	4.32	
		From 5th Cross to 1st Cross Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.50	0.60	0.60	0.60	0.60	3.06	
		From 1st Cross Road to Vidyaranyapura Main Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.50	0.60	0.60	0.60	0.60	5.58	
		NTI Layout 9th Cross								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	7.50	0.60	0.60	0.60	0.60	2.70	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.00	0.60	0.60	0.60	0.60	4.32	
		LHS								2052.70

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	7.50	0.60	0.60	0.60	0.60	2.70	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.00	0.60	0.60	0.60	0.60	4.32	
		BEL Layout 4th Block 8th Main Sai Baba Temple Road								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
		From Culvert near Sai Baba Temple to Vidyaranyapura Main Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

2252.32

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	2297.3
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	14.00	0.60	0.60	0.60	0.60	5.04	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
		From Culvert near Sai Baba Temple to Vidyaranyapura Main Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	14.00	0.60	0.60	0.60	0.60	5.04	
		Venkateshwara Temple Road From Vidyaranyapura Main to 1st Cross								
		RHS			0.60	0.60	0.60	0.60	0.00	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	17.00	0.60	0.60	0.60	0.60	6.12	
		From 1st Cross to 2nd Cross								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	9.30	0.60	0.60	0.60	0.60	3.35	
		From 2nd Cross to 3rd Cross								
			1	15.00	0.60	0.60	0.60	0.60	5.40	

Assistant Engineer

PMC

Assistant Executive Engineer

9523-47

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	10.00	0.60	0.60	0.60	0.60	3.60	
		From 3rd Cross to 4th Cross								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	9.00	0.60	0.60	0.60	0.60	3.24	
		From 4th Cross to Road end								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	16.00	0.60	0.60	0.60	0.60	5.76	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	17.00	0.60	0.60	0.60	0.60	6.12	
		From 1st Cross to 2nd Cross								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	9.30	0.60	0.60	0.60	0.60	3.35	
		From 2nd Cross to 3rd Cross								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	10.00	0.60	0.60	0.60	0.60	3.60	
		From 3rd Cross to 4th Cross								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	9.00	0.60	0.60	0.60	0.60	3.24	
		From 4th Cross to Road end								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	16.00	0.60	0.60	0.60	0.60	5.76	
		~~IECHS~~ Layout 6th A Main								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	17.50	0.60	0.60	0.60	0.60	6.30	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	14.00	0.60	0.60	0.60	0.60	5.04	
		IECHS Layout 7th 'A' Main Road								
		RHS			0.60	0.60	0.60	0.60	0.00	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	14.00	0.60	0.60	0.60	0.60	5.04	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	14.00	0.60	0.60	0.60	0.60	5.04	
		Sapthagiri Layout 3rd Cross								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	17.60	0.60	0.60	0.60	0.60	6.34	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	17.60	0.60	0.60	0.60	0.60	6.34	

3011.78

3260-97

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Sapthagiri Layout 6th Cross								
		RHS								3260.97
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	17.60	0.60	0.60	0.60	0.60	6.34	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	17.60	0.60	0.60	0.60	0.60	6.34	
		Sapthagiri Layout 9th Main Road								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.50	0.60	0.60	0.60	0.60	4.50	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.50	0.60	0.60	0.60	0.60	4.50	
		Sapthagiri Layout 7th Cross Road								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	7.50	0.60	0.60	0.60	0.60	2.70	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	7.50	0.60	0.60	0.60	0.60	2.70	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
		Somanna Garden 6th A Cross								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	7.80	0.60	0.60	0.60	0.60	2.81	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

3469.05

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	346905
			1	6.20	0.60	0.60	0.60	0.60	2.23	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	7.80	0.60	0.60	0.60	0.60	2.81	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	6.20	0.60	0.60	0.60	0.60	2.23	
		Somanna Garden 3rd Cross								
		RHS			0.60	0.60	0.60	0.60	0.00	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.60	0.60	0.60	0.60	0.60	3.10	
		LHS			0.60	0.60	0.60	0.60	0.00	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.60	0.60	0.60	0.60	0.60	3.10	
		Somanna Garden 2nd Cross			0.60	0.60	0.60	0.60	0.00	
		RHS			0.60	0.60	0.60	0.60	0.00	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
		LHS			0.60	0.60	0.60	0.60	0.00	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
		Somanna Garden 1st Main								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	10.20	0.60	0.60	0.60	0.60	3.67	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

3620.51

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	3680.51
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	10.20	0.60	0.60	0.60	0.60	3.67	
		Somanna Garden 1st Main								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	4.30	0.60	0.60	0.60	0.60	1.55	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	4.30	0.60	0.60	0.60	0.60	1.55	
		Somanna Garden 1st A Main								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.40	0.60	0.60	0.60	0.60	3.02	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.40	0.60	0.60	0.60	0.60	3.02	
		HMT Layout 8th Main Road Vidyaranyapura - Thindlu Main Road								
		RHS			0.60	0.60	0.60	0.60	~~0.00~~	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	3898.60
			1	15.00	0.60	0.60	0.60	0.60	5.40	~~4170.00~~

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	10.00	0.60	0.60	0.60	0.60	3.60	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	9.10	0.60	0.60	0.60	0.60	3.28	
	LHS									
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	10.00	0.60	0.60	0.60	0.60	3.60	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	9.10	0.60	0.60	0.60	0.60	3.28	
		Venkataswamappa Layout Cross Road From Viswa Gowri Espane to Main Road								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	16.00	0.60	0.60	0.60	0.60	5.76	
			1	8.00	0.60	0.60	0.60	0.60	2.88	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	18.80	0.60	0.60	0.60	0.60	6.77	
		Durga Parameshwari Temple Road RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	16.00	0.60	0.60	0.60	0.60	5.76	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.00	0.60	0.60	0.60	0.60	4.32	
	LHS									
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	16.00	0.60	0.60	0.60	0.60	5.76	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.00	0.60	0.60	0.60	0.60	4.32	
			3	6.50	0.60	0.60	0.60	0.60	7.02	
	BEL Layout 6th Block 3rd Main									
	RHS		1	1.50	0.60	0.60	0.60	0.60	0.54	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

~~4595.28~~ 4430.52

4685.28

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	8.40	0.60	0.60	0.60	0.60	3.02	
		LHS								4695.29
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.40	0.60	0.60	0.60	0.60	3.02	
		BEL Layout 6th Block 1st B Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.70	0.60	0.60	0.60	0.60	5.65	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.70	0.60	0.60	0.60	0.60	5.65	
		BEL Layout 6th Block 3rd A Main								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	7.00	0.60	0.60	0.60	0.60	2.52	
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	7.00	0.60	0.60	0.60	0.60	2.52	

4839.09

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		BEL Layout 6th Block 1st A Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	4939.07
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		BEL Layout 3rdBlock 11th A Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		BEL Layout 3rdBlock 11th B Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	5184.41

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		BEL Layout 3rdBlock 11th C Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		BEL Layout 3rd Block 9th Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		BEL Layout 3rd Block 8th Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	5429.15
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		BEL Layout 5th Block 4th Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	13.30	0.60	0.60	0.60	0.60	4.79	
		APC Layout 1st Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.00	0.60	0.60	0.60	0.60	2.88	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

5683.20

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	5683.99
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	8.00	0.60	0.60	0.60	0.60	2.88	
		APC Layout 4th Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	5.00	0.60	0.60	0.60	0.60	1.80	
		LHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	5.00	0.60	0.60	0.60	0.60	1.80	
		Lakeshore Garden 3rd Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	12.00	0.60	0.60	0.60	0.60	4.32	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	10.00	0.60	0.60	0.60	0.60	3.60	5930.59

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Lakeshore Garden 1st Cross								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	10.50	0.60	0.60	0.60	0.60	3.78	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	11.50	0.60	0.60	0.60	0.60	4.14	
		BEL layout 5th Block Cross Road								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	11.50	0.60	0.60	0.60	0.60	4.14	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	11.50	0.60	0.60	0.60	0.60	4.14	

5920.5

6173.5

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		BEL layout 5th Block Cross Road								
		RHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	11.50	0.60	0.60	0.60	0.60	4.14	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	11.50	0.60	0.60	0.60	0.60	4.14	
		BEL layout 5th Block Cross Road								
		RHS	1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	11.50	0.60	0.60	0.60	0.60	4.14	
		LHS								
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	
			1	15.00	0.60	0.60	0.60	0.60	5.40	

Assistant Engineer

DMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.60	0.60	0.60	0.60	5.40	6418.2
			1	11.50	0.60	0.60	0.60	0.60	4.14	
									6427.75	
	New Culverts									
	BEL Layout 6th Block									
	3rd Main Road end		1	10.30			1.80	1.00	18.54	
	2nd 'B' Cross Road Enternace		1	8.10			1.80	1.00	14.58	
	1st 'B' Cross Road Enternace		1	8.05			1.80	1.00	14.49	
	Narasipura									
	2nd Cross Enterance		1	9.90			1.80	1.00	17.82	
	3rd Cross Enterance		1	11.50			2.00	1.00	23.00	
	2nd Main Road Enterance		1	12.40			2.00	1.00	24.80	
	HMT Layout 7th Block Sub Division Office Road		1	9.20			2.00	1.00	18.40	
	Sapthagiri Layout									
	7th Cross Middle		1	6.20			1.80	1.00	11.16	
	7th A Cross Enterance		1	6.60			1.80	1.00	11.88	
	Thindlu - Vidyaranyapura Main Road near 7th A Cross Sapthagiri Layout		1	8.50			1.80	1.00	15.30	
	8th Cross Enterance		1	6.10			1.80	1.00	10.98	
	opp Thindlu PHC		1	8.10			2.00	1.00	16.20	
	Venkateshwara swamy Temple Main Road									
	1st Cross enterance		1	6.00			2.00	1.00	12.00	
	2nd Cross enterance		1	5.80			2.00	1.00	11.60	
	3rd Cross enterance		1	7.50			2.00	1.00	15.00	
									235.75	
				Total Qty =					**6663.50**	
				Qty Ltd to Approved Qty =					**6658.39**	

Assistant Engineer
New Ward No. 14

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Measurements Recarded on : 16-a-2023								
5		Providing and laying in position plain cement concrete for levelling course for all works in foundation. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators, including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork shall be paid separately) Mix 1:3:6 (M10) Using 40 mm nominal size graded crushed coarse aggregates								Cum
		New Culverts								
		BEL Layout 6th Block								
		3rd Main Road end	1	10.30			1.80	0.15	2.78	
		2nd 'B' Cross Road Enternace	1	8.10			1.80	0.15	2.19	
		1st 'B' Cross Road Enternace	1	8.05			1.80	0.15	2.17	
		Narasipura								
		2nd Cross Enterance	1	9.90			1.80	0.15	2.67	
		3rd Cross Enterance	1	11.50			2.00	0.15	3.45	
		2nd Main Road Enterance	1	12.40			2.00	0.15	3.72	
		HMT Layout 7th Block Sub Division Office Road	1	9.20			2.00	0.15	2.76	
		Sapthagiri Layout								
		7th Cross Middle	1	6.20			1.80	0.15	1.67	
		7th A Cross Enterance	1	6.60			1.80	0.15	1.78	
		Thindlu - Vidyaranyapura Main Road near 7th A Cross Sapthagiri Layout	1	8.50			1.80	0.15	2.30	
		8th Cross Enterance	1	6.10			1.80	0.15	1.65	
		opp Thindlu PHC	1	8.10			2.00	0.15	2.43	
		Venkateshwara swamy Temple Main Road								
		1st Cross enterance	1	6.00			2.00	0.15	1.80	
		2nd Cross enterance	1	5.80			2.00	0.15	1.74	
		3rd Cross enterance	1	7.50			2.00	0.15	2.25	
				Total Qty =					**35.36**	

Assistant Engineer
New Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division

Transheight Consultants Pvt. Ltd. PMC

Assistant Engineer

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	Measurements Recarded on : 20-02-2023									
6		Providing and laying in position Reinforced cement concrete for all Sub structures of building, Irrigation works, Sub structure works of bridges, Drain works & other parallel works from 0.50m to 3.50 m height. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed with super plasticisers, laid in layers, well compacted using needle vibrators, providing weep holes wherever necesary, including all lead & lifts, cost of all materials of quality, confirming to the requirements of relevant IS codes, labour, Usage charges of machinery, curing and all other M20 Design Mix Using 20 mm nominal size graded crushed coarse aggregates								Cum
	RCC Culvert									
	Raft									
	Sapthagiri Layout 8th Cross Enterance	1	6.10			1.50	0.23	2.10		
	7th Cross Middle	1	6.20			1.50	0.23	2.14		
	7th A Cross Enterance	1	6.60			1.50	0.23	2.28		
	opp Thindlu PHC	1	8.10			1.80	0.25	3.65		
	Side Wall									
	Sapthagiri Layout 8th Cross Enterance	2	6.10			0.30	0.60	2.20		
	7th Cross Middle	2	6.20			0.30	0.60	2.23		
	7th A Cross Enterance	2	6.60			0.30	0.60	2.38		
	opp Thindlu PHC	2	8.10			0.30	0.60	2.92		
					Total Qty =				**19.89**	

Assistant Engineer
New Ward No. 109

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	Measurements Recarded on :	20-02-2023								
7		Providing T.M.T bars Fe 500 steel reinforcement for R.C.C work including straightening, cutting, bending, hooking, placing in position, lapping and / or welding wherever required, tying with binding wire and anchoring to the adjoining members wherever necessary complete as per design (laps, hooks and wastage shall not be measured and paid) cost of materials, labour, HOM of machinery complete as per specifications.								Tonne
			Nos	L			M	Kg/m	Kgs	
	16 mm		62	2.60			161.20	1.62	261.14	
	12 mm		28	6.10			170.80	0.89	152.01	
	16 mm		63	2.60			163.80	1.62	265.36	
	12 mm		28	6.20			173.60	0.89	154.50	
	16 mm		67	2.60			174.20	1.62	282.20	
	12 mm		28	6.60			184.80	0.89	164.47	
	16 mm		82	3.05			250.10	1.62	405.16	
	12 mm		30	8.10			243.00	0.89	216.27	
									1901.12	
						Total Qty =			1.90	

Assistant Engineer
New Ward No. 14

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Measurements Recarded on : 24-02-2023								
8		Providing Size Stone masonry with hard stone in foundation & plinth with Cement mortar 1:6 (1 cement : 6 coarse sand)								Cum
		New Culverts SSM Wall								
		BEL Layout 6th Block								
		3rd Main Road end	2	10.30			0.55	0.60	6.80	
		2nd 'B' Cross Road Enternace	2	8.10			0.45	0.60	4.37	
		1st 'B' Cross Road Enternace	1	8.05			0.60	0.60	2.90	
			1	8.05			0.60	0.60	2.90	
		Narasipura								
		2nd Cross Enterance	2	9.90			0.50	0.60	5.94	
		3rd Cross Enterance	2	11.50			0.50	0.80	9.20	
		2nd Main Road Enterance	2	12.40			0.50	0.80	9.92	
		HMT Layout 7th Block Sub Division Office Road	2	9.20			0.60	0.90	9.94	
		Sapthagiri Layout								
		Thindlu - Vidyaranyapura Main Road near 7th A Cross Sapthagiri Layout	2	8.50			0.45	0.60	4.59	
		Venkateshwara swamy Temple Main Road								
		1st Cross enterance	2	6.00			0.60	0.60	4.32	
		2nd Cross enterance	2	5.80			0.60	0.60	4.18	
		3rd Cross enterance	2	7.50			0.60	0.60	5.40	
					Total Qty =				**70.45**	

Assistant Engineer
New Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	Measurements Recarded on :	27-02-2023								
9		Providing,Flush/ Ruled pointing: Pointing on stone work with cement mortar 1:3 (1 cement : 3 fine sand) after raking joints to depth nicely lining, including cost of materials, labour, curing as per specifications and as per directions of Engineer-in-charge.)								Cum
	New Culverts SSM Wall									
	BEL Layout 6th Block									
	3rd Main Road end		2	10.30				0.60	12.36	
	2nd 'B' Cross Road Enternace		2	8.10				0.60	9.72	
	1st 'B' Cross Road Enternace		1	8.05				0.60	4.83	
			1	8.05				0.60	4.83	
	Narasipura									
	2nd Cross Enterance		2	9.90				0.60	11.88	
	3rd Cross Enterance		2	11.50				0.80	18.40	
	2nd Main Road Enterance		2	12.40				0.80	19.84	
	HMT Layout 7th Block Sub Division Office Road		2	9.20				0.90	16.56	
	Sapthagiri Layout									
	Thindlu - Vidyaranyapura Main Road near 7th A Cross Sapthagiri Layout		2	8.50				0.60	10.20	
	Venkateshwara swamy Temple Main Road									
	1st Cross enterance		2	6.00				0.60	7.20	
	2nd Cross enterance		2	5.80				0.60	6.96	
	3rd Cross enterance		2	7.50				0.60	9.00	
					Total Qty =				**131.78**	

Assistant Engineer
New Ward No. 14

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	Measurements Recarded on : 28-02-2023									
11	Providing and laying in position plain cement concrete for levelling course for all works in foundation. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators, including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork shall be paid separately) Mix 1:3:6 (M10) Using 20 mm nominal size graded crushed coarse aggregates									Cum
	New Culverts Coping									
	BEL Layout 6th Block									
	3rd Main Road end		1	10.30			1.50	0.10	1.55	
	2nd 'B' Cross Road Enternace		1	8.10			1.50	0.10	1.22	
	1st 'B' Cross Road Enternace		1	8.05			1.50	0.10	1.21	
	Narasipura									
	2nd Cross Enterance		1	9.90			1.50	0.10	1.49	
	3rd Cross Enterance		1	11.50			1.50	0.10	1.73	
	2nd Main Road Enterance		1	12.40			1.50	0.10	1.86	
	HMT Layout 7th Block Sub Division Office Road		1	9.20			1.50	0.10	1.38	
	Sapthagiri Layout									
	Thindlu - Vidyaranyapura Main Road near 7th A Cross Sapthagiri Layout		1	8.50			1.50	0.10	1.28	
	Venkateshwara swamy Temple Main Road									
	1st Cross enterance		1	6.00			1.50	0.10	0.90	
	2nd Cross enterance		1	5.80			1.50	0.10	0.87	
	3rd Cross enterance		1	7.50			1.50	0.10	1.13	
					Total Qty =				**14.59**	

Assistant Engineer
New Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division

Transheight Consultants Pvt. Ltd.

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Measurements Recarded on : 10-03-2023								
16		Earth work in surface excavation by mechanical means for lowering & leveling the ground for all works other than foundation in all kinds of soils & upto depth not exceeding 300mm as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter including dressing of excavated surfaces, disposing off or levelling the excavated earth or sorting & stacking the selected earth for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage of machinery & other appurtenances required to complete the work.								Cum
		Defence Layout 5th Cross								
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	14.10	1.20	1.20	1.20	0.25	4.23	
		Road Damage Portion								
			1	13.10	1.50	1.50	1.50	0.25	4.91	
			1	3.60	1.80	1.80	1.80	0.25	1.62	
			1	14.10	1.10	1.10	1.10	0.25	3.88	
			1	15.00	5.50	5.50	5.50	0.25	20.63	
			1	14.00	5.50	5.50	5.50	0.25	19.25	
			1	15.00	8.00	8.00	8.00	0.25	30.00	
			1	7.80	8.00	8.00	8.00	0.25	15.60	
			1	15.00	5.50	5.50	5.50	0.25	20.63	
			1	14.00	5.50	5.50	5.50	0.25	19.25	

2092.99

Assistant Engineer

RMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	5.50	5.50	5.50	0.25	20.63	292.99
			1	14.00	5.50	5.50	5.50	0.25	19.25	
			1	11.50	8.00	8.00	8.00	0.25	23.00	
			1	15.00	5.50	5.50	5.50	0.25	20.63	
			1	14.00	5.50	5.50	5.50	0.25	19.25	
			1	15.00	5.50	5.50	5.50	0.25	20.63	
			1	14.00	5.50	5.50	5.50	0.25	19.25	
			1	3.20	2.40	2.40	2.40	0.25	1.92	
			1	4.00	1.00	1.00	1.00	0.25	1.00	
			1	15.00	5.30	5.30	5.30	0.25	19.88	
			1	14.00	5.30	5.30	5.30	0.25	18.55	
			1	15.00	6.00	6.00	6.00	0.25	22.50	
			1	15.00	6.00	6.00	6.00	0.25	22.50	
			1	15.00	8.00	8.00	8.00	0.25	30.00	
			1	15.00	8.00	8.00	8.00	0.25	30.00	
			1	15.00	8.00	8.00	8.00	0.25	30.00	
			1	2.00	8.00	8.00	8.00	0.25	4.00	
			1	15.00	2.80	2.80	2.80	0.25	10.50	
			1	14.00	2.80	2.80	2.80	0.25	9.80	
			1	2.60	1.30	1.30	1.30	0.25	0.85	
			1	1.50	1.90	1.90	1.90	0.25	0.71	
			1	15.00	1.50	1.50	1.50	0.25	5.63	
			1	14.00	1.50	1.50	1.50	0.25	5.25	
			1	6.50	4.20	4.20	4.20	0.25	6.83	
			1	12.10	1.70	1.70	1.70	0.25	5.14	
			1	15.00	5.50	5.50	5.50	0.25	20.63	
			1	14.00	5.50	5.50	5.50	0.25	19.25	
			1	15.00	4.70	4.70	4.70	0.25	17.63	
			1	14.00	4.70	4.70	4.70	0.25	16.45	
			1	13.50	1.30	1.30	1.30	0.25	4.39	
		near Burial Ground								
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	5.50	2.20	2.20	2.20	0.25	3.03	
			1	7.30	1.60	1.60	1.60	0.25	2.92	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
		HMT Layout 16th Cross								
		Balaji Layout Enternace Junction	1	15.00	3.40	3.40	3.40	0.25	12.75	
			1	15.00	3.40	3.40	3.40	0.25	12.75	
			1	4.00	3.40	3.40	3.40	0.25	3.40	
			1	15.00	3.20	3.20	3.20	0.25	12.00	
			1	15.00	3.20	3.20	3.20	0.25	12.00	

899.09

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	4.00	3.20	3.20	3.20	0.25	3.20	899.09
			1	12.80	1.50	1.20	1.35	0.25	4.32	
			1	10.80	2.30	2.80	2.55	0.25	6.89	
			1	11.90	2.30	1.80	2.05	0.25	6.10	
			1	3.50	1.80	1.90	1.85	0.25	1.62	
			1	2.20	1.30	1.60	1.45	0.25	0.80	
		HMT Layout 20th Cross 5th Block								
			1	7.10	7.80	7.40	7.60	0.25	13.49	
			1	15.00	8.80	8.80	8.80	0.25	33.00	
			1	15.00	8.80	8.60	8.70	0.25	32.63	
			1	16.40	8.60	9.10	8.85	0.25	36.29	
			1	5.50	1.80	1.90	1.85	0.25	2.54	
			1	1.80	1.20	1.00	1.10	0.25	0.50	
			1	6.80	2.80	3.20	3.00	0.25	5.10	
			1	10.90	3.50	1.80	2.65	0.25	7.22	
			1	12.00	0.80	0.90	0.85	0.25	2.55	
			1	8.80	2.60	1.90	2.25	0.25	4.95	
			1	3.20	1.50	1.20	1.35	0.25	1.08	
		NTI Layout 3rd Cross								
			1	3.50	1.50	2.20	1.85	0.25	1.62	
			1	4.90	1.20	1.30	1.25	0.25	1.53	
			1	5.30	1.20	1.30	1.25	0.25	1.66	
			1	2.30	1.00	1.00	1.00	0.25	0.58	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
			1	2.30	1.80	1.30	1.55	0.25	0.89	
			1	3.00	1.60	1.60	1.60	0.25	1.20	
		NTI Layout 5th Cross								
			1	1.50	2.20	2.20	2.20	0.25	0.83	
			1	1.60	2.10	2.10	2.10	0.25	0.84	
			1	3.10	1.80	1.80	1.80	0.25	1.40	
			1	1.50	1.20	1.20	1.20	0.25	0.45	
			1	1.90	1.10	1.10	1.10	0.25	0.52	
			1	1.30	1.20	1.20	1.20	0.25	0.39	
			1	2.50	2.00	2.00	2.00	0.25	1.25	
		NTI Layout 4th Cross								
			1	5.50	2.70	2.70	2.70	0.25	3.71	
			1	1.90	0.90	0.90	0.90	0.25	0.43	
			1	2.50	0.50	0.50	0.50	0.25	0.31	
			1	1.50	0.90	0.90	0.90	0.25	0.34	
			1	2.90	0.80	4.60	2.70	0.25	1.96	
			1	3.10	1.30	1.30	1.30	0.25	1.01	
			1	2.30	0.50	0.50	0.50	0.25	0.29	
			1	2.10	1.30	1.30	1.30	0.25	0.68	
		NTI Layout 8th Cross								
			1	4.00	1.50	1.50	1.50	0.25	1.50	
			1	6.00	1.80	1.80	1.80	0.25	2.70	
			1	10.60	1.20	1.20	1.20	0.25	3.18	
			1	5.00	0.40	0.40	0.40	0.25	0.50	
			1	3.00	0.90	0.90	0.90	0.25	0.68	
			1	4.50	1.30	1.30	1.30	0.25	1.46	
			1	3.60	1.20	1.20	1.20	0.25	1.08	
			1	11.60	0.90	0.90	0.90	0.25	2.61	

1028.35

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	2.00	0.90	0.90	0.90	0.25	0.45	1098.39
			1	4.00	1.20	1.20	1.20	0.25	1.20	
			1	12.80	4.10	5.30	4.70	0.25	15.04	
		NTI Layout 7th Cross								
			1	2.00	1.50	1.50	1.50	0.25	0.75	
			1	2.00	1.90	1.90	1.90	0.25	0.95	
			1	1.50	0.50	0.50	0.50	0.25	0.19	
			1	10.60	1.70	1.70	1.70	0.25	4.51	
			1	2.00	0.70	0.70	0.70	0.25	0.35	
			1	4.00	1.20	1.20	1.20	0.25	1.20	
			1	6.00	1.70	1.70	1.70	0.25	2.55	
			1	4.50	1.50	1.50	1.50	0.25	1.69	
			1	5.50	1.30	1.30	1.30	0.25	1.79	
		NTI Layout 9th A Main								
			1	2.00	1.50	1.50	1.50	0.25	0.75	
			1	6.50	1.90	1.90	1.90	0.25	3.09	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
		NTI Layout 8th 'A' Cross								
			1	5.20	1.60	1.60	1.60	0.25	2.08	
			1	3.50	1.90	2.00	1.95	0.25	1.71	
			1	10.90	1.20	1.10	1.15	0.25	3.13	
			1	4.30	1.30	1.50	1.40	0.25	1.51	
			1	5.50	2.20	2.50	2.35	0.25	3.23	
			1	3.10	1.50	1.50	1.50	0.25	1.16	
			1	10.50	1.20	1.20	1.20	0.25	3.15	
		NTI Layout 8th 'A' Cross								
			1	3.20	1.50	1.50	1.50	0.25	1.20	
			1	1.60	1.20	1.20	1.20	0.25	0.48	
			1	3.50	1.30	1.40	1.35	0.25	1.18	
			1	11.60	1.60	1.50	1.55	0.25	4.50	
			1	1.20	1.10	1.00	1.05	0.25	0.32	
			1	3.30	1.50	1.80	1.65	0.25	1.36	
			1	1.20	1.50	1.60	1.55	0.25	0.47	
			1	10.30	2.20	2.80	2.50	0.25	6.44	
			1	3.20	1.50	1.50	1.50	0.25	1.20	
		NTI Layout 9th Main								
			1	6.50	1.20	1.30	1.25	0.25	2.03	
			1	2.20	1.80	1.50	1.65	0.25	0.91	
			1	3.20	1.20	1.30	1.25	0.25	1.00	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
			1	12.50	1.10	1.00	1.05	0.25	3.28	
			1	3.50	1.60	1.30	1.45	0.25	1.27	
			1	3.00	1.60	1.20	1.40	0.25	1.05	
			1	1.90	2.20	2.80	2.50	0.25	1.19	
			1	3.50	0.95	0.80	0.88	0.25	0.77	
		NTI Layout 9th Cross								
			1	2.20	1.20	1.20	1.20	0.25	0.66	
			1	6.60	5.20	5.30	5.25	0.25	8.66	
			1	11.60	4.30	4.20	4.25	0.25	12.33	
			1	6.50	1.50	1.50	1.50	0.25	2.44	
			1	10.50	0.90	0.90	0.90	0.25	2.36	
			1	3.50	0.60	0.90	0.75	0.25	0.66	1207.51

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	12.60	4.00	4.20	4.10	0.25	12.92	1207.51
			1	8.60	1.50	1.50	1.50	0.25	3.23	
			1	2.20	1.80	1.30	1.55	0.25	0.85	
			1	11.20	0.90	0.90	0.90	0.25	2.52	
			1	6.00	0.95	0.95	0.95	0.25	1.43	
		BEL Layout 4th Block 8th Main Sai Baba Temple Road								
			1	5.50	3.20	3.30	3.25	0.25	4.47	
			1	14.60	1.20	1.30	1.25	0.25	4.56	
			1	12.00	0.90	0.90	0.90	0.25	2.70	
			1	13.50	1.00	1.00	1.00	0.25	3.38	
			1	14.60	1.90	1.90	1.90	0.25	6.94	
			1	1.60	0.90	0.80	0.85	0.25	0.34	
		From Culvert near Sai Baba Temple to Vidyaranyapura Main Road								
			1	2.60	1.50	1.30	1.40	0.25	0.91	
			1	4.00	3.50	3.80	3.65	0.25	3.65	
			1	10.60	2.20	2.50	2.35	0.25	6.23	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
			1	12.60	1.50	1.30	1.40	0.25	4.41	
		Venkateshwaraswamy Temple Road								
		From Vidyaranyapura Main to 1st Cross								
			1	15.00	6.70	6.20	6.45	0.25	24.19	
			1	15.00	6.20	6.90	6.55	0.25	24.56	
			1	15.00	6.90	7.50	7.20	0.25	27.00	
			1	17.00	7.50	5.30	6.40	0.25	27.20	
		From 1st Cross to 2nd Cross								
			1	15.00	5.35	5.30	5.33	0.25	19.97	
			1	9.30	5.30	5.35	5.33	0.25	12.38	
		From 2nd Cross to 3rd Cross								
			1	15.00	5.50	6.40	5.95	0.25	22.31	
			1	15.00	6.40	5.95	6.18	0.25	23.16	
			1	10.00	5.95	6.10	6.03	0.25	15.06	
		From 3rd Cross to 4th Cross								
			1	15.00	6.00	6.90	6.45	0.25	24.19	
			1	15.00	6.90	6.60	6.75	0.25	25.31	
			1	9.00	6.60	6.00	6.30	0.25	14.18	
		From 4th Cross to Road end								
			1	15.00	6.00	5.90	5.95	0.25	22.31	
			1	15.00	5.90	5.35	5.63	0.25	21.09	
		IECHS Layout 6th A Main								
			1	2.20	1.80	1.80	1.80	0.25	0.99	
			1	3.50	1.00	1.00	1.00	0.25	0.88	
			1	2.00	1.30	1.20	1.25	0.25	0.63	
			1	2.50	1.60	1.50	1.55	0.25	0.97	
			1	10.60	1.10	1.00	1.05	0.25	2.78	
			1	12.60	5.50	5.80	5.65	0.25	17.80	
			1	1.20	1.50	1.60	1.55	0.25	0.47	
			1	1.80	2.20	2.80	2.50	0.25	1.13	
		IECHS Layout 7th Main								
			1	5.50	3.20	3.80	3.50	0.25	4.81	
			1	2.60	1.80	1.30	1.55	0.25	1.01	1601.85

Assistant Engineer

BMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	3.20	1.90	2.00	1.95	0.25	1.56	160185
			1	10.20	5.50	5.20	5.35	0.25	13.64	
			1	6.00	0.90	0.90	0.90	0.25	1.35	
			1	3.50	1.20	0.90	1.05	0.25	0.92	
			1	0.90	0.60	0.80	0.70	0.25	0.16	
			1	10.60	1.30	1.50	1.40	0.25	3.71	
			1	4.20	2.30	2.20	2.25	0.25	2.36	
			1	5.30	1.20	1.30	1.25	0.25	1.66	
			1	5.50	1.20	1.20	1.20	0.25	1.65	
			1	3.20	1.50	1.50	1.50	0.25	1.20	
		IECHS Layout 7th A Main								
			1	1.30	2.20	2.80	2.50	0.25	0.81	
			1	3.20	1.80	2.50	2.15	0.25	1.72	
			1	10.30	4.50	4.30	4.40	0.25	11.33	
			1	6.50	4.00	4.50	4.25	0.25	6.91	
			1	1.60	0.90	0.90	0.90	0.25	0.36	
			1	11.30	1.20	1.00	1.10	0.25	3.11	
			1	3.50	1.80	0.80	1.30	0.25	1.14	
		Sapthagiri Layout 3rd Cross								
		UGD Cutting	1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.00	1.05	0.25	3.94	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
		Road Damage Portion								
			1	2.30	2.20	2.80	2.50	0.25	1.44	
			1	3.20	1.50	1.30	1.40	0.25	1.12	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
			1	1.60	0.90	0.90	0.90	0.25	0.36	
		Sapthagiri Layout 6th Cross								
			1	5.50	3.80	3.90	3.85	0.25	5.29	
			1	4.20	1.80	1.60	1.70	0.25	1.79	
			1	3.20	5.50	5.50	5.50	0.25	4.40	
			1	2.50	2.20	2.00	2.10	0.25	1.31	
			1	5.50	1.20	1.00	1.10	0.25	1.51	
		Sapthagiri Layout 9th Main								
			1	2.50	1.20	1.20	1.20	0.25	0.75	
			1	3.20	1.20	1.10	1.15	0.25	0.92	
			1	2.50	1.00	1.00	1.00	0.25	0.63	
			1	5.50	1.20	3.20	2.20	0.25	3.03	
			1	1.50	0.90	0.60	0.75	0.25	0.28	
			1	5.30	0.90	0.90	0.90	0.25	1.19	
		Sapthagiri Layout 7th Cross								
			1	2.50	1.20	1.20	1.20	0.25	0.75	
			1	3.50	1.50	1.50	1.50	0.25	1.31	
			1	5.60	0.90	0.90	0.90	0.25	1.26	
			1	3.20	1.50	1.60	1.55	0.25	1.24	
			1	2.50	2.00	2.00	2.00	0.25	1.25	
			1	1.50	1.00	1.00	1.00	0.25	0.38	
		Samanna Garden 6th A Cross								

14.15.22

Assistant Engineer

Transheight Consultants Pvt. Ltd.
PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	2.20	1.00	1.00	1.00	0.25	0.55	1715.22
			1	3.20	2.20	2.00	2.10	0.25	1.68	
			1	5.30	3.00	3.20	3.10	0.25	4.11	
			1	2.20	2.00	2.00	2.00	0.25	1.10	
		Samanna Garden 3rd Cross								
			1	2.30	1.50	1.50	1.50	0.25	0.86	
			1	5.30	1.50	2.00	1.75	0.25	2.32	
			1	10.50	4.20	4.00	4.10	0.25	10.76	
			1	1.50	2.00	3.00	2.50	0.25	0.94	
			1	5.50	0.90	0.90	0.90	0.25	1.24	
		Samanna Garden 2nd Cross								
			1	5.00	2.20	2.20	2.20	0.25	2.75	
			1	3.50	2.20	2.00	2.10	0.25	1.84	
			1	12.00	4.50	4.50	4.50	0.25	13.50	
			1	0.90	0.90	0.60	0.75	0.25	0.17	
			1	5.00	0.90	0.90	0.90	0.25	1.13	
			1	1.00	1.00	0.90	0.95	0.25	0.24	
		Samanna Garden 1st Main								
			1	2.50	2.00	2.00	2.00	0.25	1.25	
			1	5.30	1.20	1.20	1.20	0.25	1.59	
			1	3.20	1.00	1.00	1.00	0.25	0.80	
			1	10.60	3.50	4.00	3.75	0.25	9.94	
			1	1.50	2.20	2.00	2.10	0.25	0.79	
			1	6.00	0.90	0.90	0.90	0.25	1.35	
			1	12.30	4.00	4.00	4.00	0.25	12.30	
			1	6.00	0.90	0.90	0.90	0.25	1.35	
			1	3.20	1.20	1.20	1.20	0.25	0.96	
			1	1.50	1.50	1.20	1.35	0.25	0.51	
		Samanna Garden 1st A Main								
			1	4.30	2.20	2.20	2.20	0.25	2.37	
			1	1.50	1.00	1.00	1.00	0.25	0.38	
			1	3.20	1.20	1.20	1.20	0.25	0.96	
			1	4.50	0.90	0.90	0.90	0.25	1.01	
			1	2.20	2.00	2.00	2.00	0.25	1.10	
		HMT Layout 8th Main Vidyaranyapura Main Road to Narayana School								
		RHS	1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	1.20	1.05	0.25	3.94	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.10	1.15	0.25	4.31	1875.98

Assistant Engineer

09

PMC

Assistant Executive Engineer

Pre-Measurement

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.10	1.00	1.05	0.25	3.94	1855.92
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	0.95	0.93	0.25	3.47	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	10.00	1.00	0.90	0.95	0.25	2.38	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.00	1.05	0.25	3.94	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	0.90	0.93	0.25	3.47	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	9.10	0.95	1.00	0.98	0.25	2.22	
	RHS									
			1	15.00	0.90	1.20	1.05	0.25	3.94	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.35	1.33	0.25	4.97	
			1	15.00	1.35	1.20	1.28	0.25	4.78	
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.50	1.30	0.25	4.88	
			1	15.00	1.50	1.30	1.40	0.25	5.25	
			1	15.00	1.30	1.40	1.35	0.25	5.06	
			1	15.00	1.40	1.20	1.30	0.25	4.88	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.30	1.30	0.25	4.88	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.30	1.20	0.25	4.50	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	10.00	1.20	1.30	1.25	0.25	3.13	
			1	15.00	1.30	1.20	1.25	0.25	4.69	

2068.28

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.35	1.28	0.25	4.78	2078.73
			1	15.00	1.35	1.25	1.30	0.25	4.88	
			1	15.00	1.25	1.30	1.28	0.25	4.78	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.25	1.18	0.25	4.41	
			1	15.00	1.25	1.00	1.13	0.25	4.22	
			1	15.00	1.00	1.30	1.15	0.25	4.31	
			1	15.00	1.30	1.10	1.20	0.25	4.50	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.25	1.23	0.25	4.59	
			1	4.30	1.25	1.30	1.28	0.25	1.37	
		Venkataswamappa Layout Cross Road								
		Viswa Gowri Espane Road								
		RHS	1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	16.00	0.90	0.90	0.90	0.25	3.60	
			1	8.00	0.90	0.80	0.85	0.25	1.70	
			1	15.00	0.80	0.90	0.85	0.25	3.19	
			1	15.00	0.90	0.80	0.85	0.25	3.19	
			1	15.00	0.80	0.90	0.85	0.25	3.19	
			1	5.60	0.90	0.80	0.85	0.25	1.19	
		LHS								
			1	15.00	0.95	0.90	0.93	0.25	3.47	
			1	15.00	0.90	0.85	0.88	0.25	3.28	
			1	16.00	0.85	0.90	0.88	0.25	3.50	
			1	8.00	0.90	0.80	0.85	0.25	1.70	
			1	15.00	0.80	0.90	0.85	0.25	3.19	
			1	15.00	0.90	0.85	0.88	0.25	3.28	
			1	15.00	0.85	0.90	0.88	0.25	3.28	
			1	5.60	0.90	1.00	0.95	0.25	1.33	
		Durga Parameshwari Temple Road								
		RHS	1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.10	1.10	1.10	0.25	4.13	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	16.00	1.20	1.30	1.25	0.25	5.00	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.20	1.35	0.25	5.06	2260.80

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Measurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.30	1.25	0.25	4.69	2260.90
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.30	1.40	0.25	5.25	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	12.00	1.20	1.50	1.35	0.25	4.05	
	LHS									
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.10	1.10	1.10	0.25	4.13	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	16.00	1.20	1.30	1.25	0.25	5.00	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.30	1.40	0.25	5.25	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	12.00	1.20	1.50	1.35	0.25	4.05	
			3	6.50	0.90	0.90	0.90	0.25	4.39	
	BEL Layout 6th Block 3rd Main									
	RHS		1	1.50	1.20	1.00	1.10	0.25	0.41	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.50	1.25	0.25	4.69	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	

24,92.34

Assistant Engineer

09

PMC

Assistant Executive Engineer

No	1	15.00					
	1	15.00	1.20	1.10	1.15	0.25	4.31
	1	15.00	1.10	1.20	1.15	0.25	4.31
	1	8.40	1.20	1.10	1.15	0.25	2.42
LHS							
	1	15.00	1.20	1.10	1.15	0.25	4.31
	1	15.00	1.10	1.10	1.10	0.25	4.13
	1	15.00	1.10	1.00	1.05	0.25	3.94
	1	15.00	1.00	1.20	1.10	0.25	4.13
	1	15.00	1.20	1.20	1.20	0.25	4.50
	1	15.00	1.20	1.00	1.10	0.25	4.13
	1	15.00	1.00	1.00	1.00	0.25	3.75
	1	15.00	1.00	1.20	1.10	0.25	4.13
	1	15.00	1.20	1.00	1.10	0.25	4.13
	1	15.00	1.00	1.00	1.00	0.25	3.75
	1	8.40	1.00	1.00	1.00	0.25	2.10
BEL Layout 6th Block 1st B Cross							
RHS	1	15.00	1.20	1.20	1.20	0.25	4.50
	1	15.00	1.20	1.00	1.10	0.25	4.13
	1	15.00	1.00	1.10	1.05	0.25	3.94
	1	15.00	1.10	1.00	1.05	0.25	3.94
	1	15.00	1.00	0.90	0.95	0.25	3.56
	1	15.00	0.90	0.95	0.93	0.25	3.47
	1	15.00	0.95	1.00	0.98	0.25	3.66
	1	15.00	1.00	0.90	0.95	0.25	3.56
	1	15.00	0.90	1.00	0.95	0.25	3.56
	1	15.00	1.00	0.95	0.98	0.25	3.66
	1	15.70	0.95	1.00	0.98	0.25	3.83
LHS							
	1	15.00	0.90	0.85	0.88	0.25	3.28
	1	15.00	0.85	0.90	0.88	0.25	3.28
	1	15.00	0.90	0.90	0.90	0.25	3.38
	1	15.00	0.90	0.85	0.88	0.25	3.28
	1	15.00	0.85	0.95	0.90	0.25	3.38
	1	15.00	0.95	1.10	1.03	0.25	3.84
	1	15.00	1.10	0.95	1.03	0.25	3.84
	1	15.00	0.95	0.80	0.88	0.25	3.28
	1	15.00	0.80	0.85	0.83	0.25	3.09
	1	15.70	0.85	1.00	0.93	0.25	3.63
BEL Layout 6th Block 3rd A Main							
RHS	1	15.00	1.20	1.20	1.20	0.25	4.50
	1	15.00	1.20	1.00	1.10	0.25	4.13
	1	15.00	1.00	0.90	0.95	0.25	3.56
	1	15.00	0.90	1.00	0.95	0.25	3.56
	1	15.00	1.00	0.95	0.98	0.25	3.66
	1	15.00	0.95	1.00	0.98	0.25	3.66
	1	7.00	1.00	1.00	1.00	0.25	1.75
RHS							
	1	15.00	0.90	0.85	0.88	0.25	3.28
	1	15.00	0.85	0.90	0.88	0.25	3.28
	1	15.00	0.90	0.85	0.88	0.25	3.28
	1	15.00	0.85	0.90	0.88	0.25	3.28

2665.44

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	1.00	0.95	0.25	3.56	2665.42
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	7.00	0.95	1.10	1.03	0.25	1.79	
	BEL Layout 6th Block 1st A Cross									
	RHS		1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	13.30	1.00	1.20	1.10	0.25	3.66	
	LHS									
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	0.85	0.93	0.25	3.47	
			1	15.00	0.85	0.90	0.88	0.25	3.28	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.10	1.03	0.25	3.84	
			1	13.30	1.10	1.00	1.05	0.25	3.49	
				Total Qty =					2734.31	
				Qty Ltd to Approved Qty =					2733.23	

Assistant Engineer
Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Measurements Recarded on : 15-03-2023								
17		Providing, laying, spreading and compacting cushed stone aggregates to **wet mix macadam** specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed materials by tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications								Cum
17A		**Defence Layout 5th Cross**								
			1	15.00	1.20	1.20	1.20	0.25	4.50

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	14.00	5.50	5.50	5.50	0.25	19.25	313.62
			1	11.50	8.00	8.00	8.00	0.25	23.00	
			1	15.00	5.50	5.50	5.50	0.25	20.63	
			1	14.00	5.50	5.50	5.50	0.25	19.25	
			1	15.00	5.50	5.50	5.50	0.25	20.63	
			1	14.00	5.50	5.50	5.50	0.25	19.25	
			1	3.20	2.40	2.40	2.40	0.25	1.92	
			1	4.00	1.00	1.00	1.00	0.25	1.00	
			1	15.00	5.30	5.30	5.30	0.25	19.88	
			1	14.00	5.30	5.30	5.30	0.25	18.55	
			1	15.00	6.00	6.00	6.00	0.25	22.50	
			1	15.00	6.00	6.00	6.00	0.25	22.50	
			1	15.00	8.00	8.00	8.00	0.25	30.00	
			1	15.00	8.00	8.00	8.00	0.25	30.00	
			1	15.00	8.00	8.00	8.00	0.25	30.00	
			1	2.00	8.00	8.00	8.00	0.25	4.00	
			1	15.00	2.80	2.80	2.80	0.25	10.50	
			1	14.00	2.80	2.80	2.80	0.25	9.80	
			1	2.60	1.30	1.30	1.30	0.25	0.85	
			1	1.50	1.90	1.90	1.90	0.25	0.71	
			1	15.00	1.50	1.50	1.50	0.25	5.63	
			1	14.00	1.50	1.50	1.50	0.25	5.25	
			1	6.50	4.20	4.20	4.20	0.25	6.83	
			1	12.10	1.70	1.70	1.70	0.25	5.14	
			1	15.00	5.50	5.50	5.50	0.25	20.63	
			1	14.00	5.50	5.50	5.50	0.25	19.25	
			1	15.00	4.70	4.70	4.70	0.25	17.63	
			1	14.00	4.70	4.70	4.70	0.25	16.45	
			1	13.50	1.30	1.30	1.30	0.25	4.39	
		near Burial Ground								
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	15.00	2.20	2.20	2.20	0.25	8.25	
			1	5.50	2.20	2.20	2.20	0.25	3.03	
			1	7.30	1.60	1.60	1.60	0.25	2.92	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
			1	15.00	2.30	2.30	2.30	0.25	8.63	
		HMT Layout 20th Cross 5th Block								
			1	7.10	7.80	7.40	7.60	0.25	13.49	
			1	15.00	8.80	8.80	8.80	0.25	33.00	
			1	15.00	8.80	8.60	8.70	0.25	32.63	
			1	16.40	8.60	9.10	8.85	0.25	36.29	
			1	5.50	1.80	1.90	1.85	0.25	2.54	
			1	1.80	1.20	1.00	1.10	0.25	0.50	964.63

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	6.80	2.80	3.20	3.00	0.25	5.10	964.63
			1	10.90	3.50	1.80	2.65	0.25	7.22	
			1	12.00	0.80	0.90	0.85	0.25	2.55	
			1	8.80	2.60	1.90	2.25	0.25	4.95	
			1	3.20	1.50	1.20	1.35	0.25	1.08	
	HMT Layout 16th Cross									
	Balaji Layout Enternace Junction		1	15.00	3.40	3.40	3.40	0.25	12.75	
			1	15.00	3.40	3.40	3.40	0.25	12.75	
			1	4.00	3.40	3.40	3.40	0.25	3.40	
			1	15.00	3.20	3.20	3.20	0.25	12.00	
			1	15.00	3.20	3.20	3.20	0.25	12.00	
			1	4.00	3.20	3.20	3.20	0.25	3.20	
			1	12.80	1.50	1.20	1.35	0.25	4.32	
			1	10.80	2.30	2.80	2.55	0.25	6.89	
			1	11.90	2.30	1.80	2.05	0.25	6.10	
			1	3.50	1.80	1.90	1.85	0.25	1.62	
			1	2.20	1.30	1.60	1.45	0.25	0.80	
	Venkateshwaraswamy Temple Road									
	From Vidyaranyapura Main to 1st Cross									
			1	15.00	6.70	6.20	6.45	0.25	24.19	
			1	15.00	6.20	6.90	6.55	0.25	24.56	
			1	15.00	6.90	7.50	7.20	0.25	27.00	
			1	17.00	7.50	5.30	6.40	0.25	27.20	
	From 1st Cross to 2nd Cross									
			1	15.00	5.35	5.30	5.33	0.25	19.97	
			1	9.30	5.30	5.35	5.33	0.25	12.38	
	From 2nd Cross to 3rd Cross									
			1	15.00	5.50	6.40	5.95	0.25	22.31	
			1	15.00	6.40	5.95	6.18	0.25	23.16	
			1	10.00	5.95	6.10	6.03	0.25	15.06	
	From 3rd Cross to 4th Cross									
			1	15.00	6.00	6.90	6.45	0.25	24.19	
			1	15.00	6.90	6.60	6.75	0.25	25.31	
			1	9.00	6.60	6.00	6.30	0.25	14.18	
	From 4th Cross to Road end									
			1	15.00	6.00	5.90	5.95	0.25	22.31	
			1	15.00	5.90	5.35	5.63	0.25	21.09	
	IECHS Layout 6th A Main									
			1	2.20	1.80	1.80	1.80	0.25	0.99	
			1	3.50	1.00	1.00	1.00	0.25	0.88	
			1	2.00	1.30	1.20	1.25	0.25	0.63	
			1	2.50	1.60	1.50	1.55	0.25	0.97	
			1	10.60	1.10	1.00	1.05	0.25	2.78	
			1	12.60	5.50	5.80	5.65	0.25	17.80	
			1	1.20	1.50	1.60	1.55	0.25	0.47	
			1	1.80	2.20	2.80	2.50	0.25	1.13	
					Sub Total 17A				**1389.89**	

Assistant Engineer

09

Transheight Consultants Pvt. Ltd. Bangalore

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
17B		**NTI Layout 3rd Cross**								
			1	3.50	1.50	2.20	1.85	0.25	1.62	
			1	4.90	1.20	1.30	1.25	0.25	1.53	
			1	5.30	1.20	1.30	1.25	0.25	1.66	
			1	2.30	1.00	1.00	1.00	0.25	0.58	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
			1	2.30	1.80	1.30	1.55	0.25	0.89	
			1	3.00	1.60	1.60	1.60	0.25	1.20	
		NTI Layout 5th Cross								
			1	1.50	2.20	2.20	2.20	0.25	0.83	
			1	1.60	2.10	2.10	2.10	0.25	0.84	
			1	3.10	1.80	1.80	1.80	0.25	1.40	
			1	1.50	1.20	1.20	1.20	0.25	0.45	
			1	1.90	1.10	1.10	1.10	0.25	0.52	
			1	1.30	1.20	1.20	1.20	0.25	0.39	
			1	2.50	2.00	2.00	2.00	0.25	1.25	
		NTI Layout 4th Cross								
			1	5.50	2.70	2.70	2.70	0.25	3.71	
			1	1.90	0.90	0.90	0.90	0.25	0.43	
			1	2.50	0.50	0.50	0.50	0.25	0.31	
			1	1.50	0.90	0.90	0.90	0.25	0.34	
			1	2.90	0.80	4.60	2.70	0.25	1.96	
			1	3.10	1.30	1.30	1.30	0.25	1.01	
			1	2.30	0.50	0.50	0.50	0.25	0.29	
			1	2.10	1.30	1.30	1.30	0.25	0.68	
		NTI Layout 8th Cross								
			1	4.00	1.50	1.50	1.50	0.25	1.50	
			1	6.00	1.80	1.80	1.80	0.25	2.70	
			1	10.60	1.20	1.20	1.20	0.25	3.18	
			1	5.00	0.40	0.40	0.40	0.25	0.50	
			1	3.00	0.90	0.90	0.90	0.25	0.68	
			1	4.50	1.30	1.30	1.30	0.25	1.46	
			1	3.60	1.20	1.20	1.20	0.25	1.08	
			1	11.60	0.90	0.90	0.90	0.25	2.61	
			1	2.00	0.90	0.90	0.90	0.25	0.45	
			1	4.00	1.20	1.20	1.20	0.25	1.20	
			1	12.80	4.10	5.30	4.70	0.25	15.04	
		NTI Layout 7th Cross								
			1	2.00	1.50	1.50	1.50	0.25	0.75	
			1	2.00	1.90	1.90	1.90	0.25	0.95	
			1	1.50	0.50	0.50	0.50	0.25	0.19	
			1	10.60	1.70	1.70	1.70	0.25	4.51	
			1	2.00	0.70	0.70	0.70	0.25	0.35	
			1	4.00	1.20	1.20	1.20	0.25	1.20	
			1	6.00	1.70	1.70	1.70	0.25	2.55	
			1	4.50	1.50	1.50	1.50	0.25	1.69	
			1	5.50	1.30	1.30	1.30	0.25	1.79	
		NTI Layout 9th A Main								
			1	2.00	1.50	1.50	1.50	0.25	0.75	
			1	6.50	1.90	1.90	1.90	0.25	3.09	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
		NTI Layout 8th 'A' Cross								

73.09

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	5.20	1.60	1.60	1.60	0.25	2.08	
			1	3.50	1.90	2.00	1.95	0.25	1.71	
			1	10.90	1.20	1.10	1.15	0.25	3.13	
			1	4.30	1.30	1.50	1.40	0.25	1.51	
			1	5.50	2.20	2.50	2.35	0.25	3.23	
			1	3.10	1.50	1.50	1.50	0.25	1.16	
		NTI Layout 8th 'A' Cross	1	10.50	1.20	1.20	1.20	0.25	3.15	
			1	3.20	1.50	1.50	1.50	0.25	1.20	
			1	1.60	1.20	1.20	1.20	0.25	0.48	
			1	3.50	1.30	1.40	1.35	0.25	1.18	
			1	11.60	1.60	1.50	1.55	0.25	4.50	
			1	1.20	1.10	1.00	1.05	0.25	0.32	
			1	3.30	1.50	1.80	1.65	0.25	1.36	
			1	1.20	1.50	1.60	1.55	0.25	0.47	
			1	10.30	2.20	2.80	2.50	0.25	6.44	
		NTI Layout 9th Main	1	3.20	1.50	1.50	1.50	0.25	1.20	
			1	6.50	1.20	1.30	1.25	0.25	2.03	
			1	2.20	1.80	1.50	1.65	0.25	0.91	
			1	3.20	1.20	1.30	1.25	0.25	1.00	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
			1	12.50	1.10	1.00	1.05	0.25	3.28	
			1	3.50	1.60	1.30	1.45	0.25	1.27	
			1	3.00	1.60	1.20	1.40	0.25	1.05	
			1	1.90	2.20	2.80	2.50	0.25	1.19	
		NTI Layout 9th Cross	1	3.50	0.95	0.80	0.88	0.25	0.77	
			1	2.20	1.20	1.20	1.20	0.25	0.66	
			1	6.60	5.20	5.30	5.25	0.25	8.66	
			1	11.60	4.30	4.20	4.25	0.25	12.33	
			1	6.50	1.50	1.50	1.50	0.25	2.44	
			1	10.50	0.90	0.90	0.90	0.25	2.36	
			1	3.50	0.60	0.90	0.75	0.25	0.66	
			1	12.60	4.00	4.20	4.10	0.25	12.92	
			1	8.60	1.50	1.50	1.50	0.25	3.23	
			1	2.20	1.80	1.30	1.55	0.25	0.85	
			1	11.20	0.90	0.90	0.90	0.25	2.52	
		BEL Layout 4th Block 8th Main Sai Baba Temple Road	1	6.00	0.95	0.95	0.95	0.25	1.43	
			1	5.50	3.20	3.30	3.25	0.25	4.47	
			1	14.60	1.20	1.30	1.25	0.25	4.56	
			1	12.00	0.90	0.90	0.90	0.25	2.70	
			1	13.50	1.00	1.00	1.00	0.25	3.38	
			1	14.60	1.90	1.90	1.90	0.25	6.94	
		From Culvert near Sai Baba Temple to Vidyaranyapura Main Road	1	1.60	0.90	0.80	0.85	0.25	0.34	
			1	2.60	1.50	1.30	1.40	0.25	0.91	
			1	4.00	3.50	3.80	3.65	0.25	3.65	
			1	10.60	2.20	2.50	2.35	0.25	6.23	
			1	6.50	0.90	0.90	0.90	0.25	1.46	

Assistant Engineer

PMC

20.1.23

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	12.60	1.50	1.30	1.40	0.25	4.41	201.33
		IECHS Layout 7th Main								
			1	5.50	3.20	3.80	3.50	0.25	4.81	
			1	2.60	1.80	1.30	1.55	0.25	1.01	
			1	3.20	1.90	2.00	1.95	0.25	1.56	
			1	10.20	5.50	5.20	5.35	0.25	13.64	
			1	6.00	0.90	0.90	0.90	0.25	1.35	
			1	3.50	1.20	0.90	1.05	0.25	0.92	
			1	0.90	0.60	0.80	0.70	0.25	0.16	
			1	10.60	1.30	1.50	1.40	0.25	3.71	
			1	4.20	2.30	2.20	2.25	0.25	2.36	
			1	5.30	1.20	1.30	1.25	0.25	1.66	
			1	5.50	1.20	1.20	1.20	0.25	1.65	
			1	3.20	1.50	1.50	1.50	0.25	1.20	
		IECHS Layout 7th A Main								
			1	1.30	2.20	2.80	2.50	0.25	0.81	
			1	3.20	1.80	2.50	2.15	0.25	1.72	
			1	10.30	4.50	4.30	4.40	0.25	11.33	
			1	6.50	4.00	4.50	4.25	0.25	6.91	
			1	1.60	0.90	0.90	0.90	0.25	0.36	
			1	11.30	1.20	1.00	1.10	0.25	3.11	
			1	3.50	1.80	0.80	1.30	0.25	1.14	
		Sapthagiri Layout 3rd Cross								
		UGD Cutting	1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.00	1.05	0.25	3.94	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
		Road Damage Portion								
			1	2.30	2.20	2.80	2.50	0.25	1.44	
			1	3.20	1.50	1.30	1.40	0.25	1.12	
			1	6.50	0.90	0.90	0.90	0.25	1.46	
			1	1.60	0.90	0.90	0.90	0.25	0.36	
		Sapthagiri Layout 6th Cross								
			1	5.50	3.80	3.90	3.85	0.25	5.29	
			1	4.20	1.80	1.60	1.70	0.25	1.79	
			1	3.20	5.50	5.50	5.50	0.25	4.40	
			1	2.50	2.20	2.00	2.10	0.25	1.31	
			1	5.50	1.20	1.00	1.10	0.25	1.51	
		Sapthagiri Layout 9th Main								
			1	2.50	1.20	1.20	1.20	0.25	0.75	
			1	3.20	1.20	1.10	1.15	0.25	0.92	
			1	2.50	1.00	1.00	1.00	0.25	0.63	
			1	5.50	1.20	3.20	2.20	0.25	3.03	
			1	1.50	0.90	0.60	0.75	0.25	0.28	
			1	5.30	0.90	0.90	0.90	0.25	1.19	
		Sapthagiri Layout 7th Cross								
			1	2.50	1.20	1.20	1.20	0.25	0.75	
			1	3.50	1.50	1.50	1.50	0.25	1.31	
			1	5.60	0.90	0.90	0.90	0.25	1.26	
									322.46	

Assistant Engineer

Transheight Consultants Pvt. Ltd. PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	3.20	1.50	1.60	1.55	0.25	1.24	322.4/
			1	2.50	2.00	2.00	2.00	0.25	1.25	
			1	1.50	1.00	1.00	1.00	0.25	0.38	
		Samanna Garden 6th A Cross								
			1	2.20	1.00	1.00	1.00	0.25	0.55	
			1	3.20	2.20	2.00	2.10	0.25	1.68	
			1	5.30	3.00	3.20	3.10	0.25	4.11	
			1	2.20	2.00	2.00	2.00	0.25	1.10	
		Samanna Garden 3rd Cross								
			1	2.30	1.50	1.50	1.50	0.25	0.86	
			1	5.30	1.50	2.00	1.75	0.25	2.32	
			1	10.50	4.20	4.00	4.10	0.25	10.76	
			1	1.50	2.00	3.00	2.50	0.25	0.94	
			1	5.50	0.90	0.90	0.90	0.25	1.24	
		Samanna Garden 2nd Cross								
			1	5.00	2.20	2.20	2.20	0.25	2.75	
			1	3.50	2.20	2.00	2.10	0.25	1.84	
			1	12.00	4.50	4.50	4.50	0.25	13.50	
			1	0.90	0.90	0.60	0.75	0.25	0.17	
			1	5.00	0.90	0.90	0.90	0.25	1.13	
			1	1.00	1.00	0.90	0.95	0.25	0.24	
		Samanna Garden 1st Main								
			1	2.50	2.00	2.00	2.00	0.25	1.25	
			1	5.30	1.20	1.20	1.20	0.25	1.59	
			1	3.20	1.00	1.00	1.00	0.25	0.80	
			1	10.60	3.50	4.00	3.75	0.25	9.94	
			1	1.50	2.20	2.00	2.10	0.25	0.79	
			1	6.00	0.90	0.90	0.90	0.25	1.35	
			1	12.30	4.00	4.00	4.00	0.25	12.30	
			1	6.00	0.90	0.90	0.90	0.25	1.35	
			1	3.20	1.20	1.20	1.20	0.25	0.96	
			1	1.50	1.50	1.20	1.35	0.25	0.51	
		Samanna Garden 1st A Main								
			1	4.30	2.20	2.20	2.20	0.25	2.37	
			1	1.50	1.00	1.00	1.00	0.25	0.38	
			1	3.20	1.20	1.20	1.20	0.25	0.96	
			1	4.50	0.90	0.90	0.90	0.25	1.01	
			1	2.20	2.00	2.00	2.00	0.25	1.10	
		HMT Layout 8th Main Vidyaranyapura Main Road to Narayana School								
		RHS	1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	1.20	1.05	0.25	3.94	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	6450.34

Assistant Engineer

Insight Consultants

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.00	0.95	0.98	0.25	3.66	450.34
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.00	1.05	0.25	3.94	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	0.95	0.93	0.25	3.47	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	10.00	1.00	0.90	0.95	0.25	2.38	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.00	1.05	0.25	3.94	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	0.90	0.93	0.25	3.47	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	9.10	0.95	1.00	0.98	0.25	2.22	
	RHS									
			1	15.00	0.90	1.20	1.05	0.25	3.94	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.35	1.33	0.25	4.97	
			1	15.00	1.35	1.20	1.28	0.25	4.78	
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.50	1.30	0.25	4.88	
			1	15.00	1.50	1.30	1.40	0.25	5.25	
			1	15.00	1.30	1.40	1.35	0.25	5.06	
			1	15.00	1.40	1.20	1.30	0.25	4.88	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.30	1.30	0.25	4.88	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.30	1.20	0.25	4.50	
			1	15.00	1.30	1.20	1.25	0.25	4.69	

662.77

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.00	1.10	0.25	4.13	662.77
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	10.00	1.20	1.30	1.25	0.25	3.13	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.35	1.28	0.25	4.78	
			1	15.00	1.35	1.25	1.30	0.25	4.88	
			1	15.00	1.25	1.30	1.28	0.25	4.78	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.25	1.18	0.25	4.41	
			1	15.00	1.25	1.00	1.13	0.25	4.22	
			1	15.00	1.00	1.30	1.15	0.25	4.31	
			1	15.00	1.30	1.10	1.20	0.25	4.50	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.25	1.23	0.25	4.59	
			1	4.30	1.25	1.30	1.28	0.25	1.37	
		Venkataswamappa Layout Cross Road								
		Viswa Gowri Espane Road								
		RHS	1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	16.00	0.90	0.90	0.90	0.25	3.60	
			1	8.00	0.90	0.80	0.85	0.25	1.70	
			1	15.00	0.80	0.90	0.85	0.25	3.19	
			1	15.00	0.90	0.80	0.85	0.25	3.19	
			1	15.00	0.80	0.90	0.85	0.25	3.19	
			1	5.60	0.90	0.80	0.85	0.25	1.19	
		LHS								
			1	15.00	0.95	0.90	0.93	0.25	3.47	
			1	15.00	0.90	0.85	0.88	0.25	3.28	
			1	16.00	0.85	0.90	0.88	0.25	3.50	
			1	8.00	0.90	0.80	0.85	0.25	1.70	
			1	15.00	0.80	0.90	0.85	0.25	3.19	
			1	15.00	0.90	0.85	0.88	0.25	3.28	
			1	15.00	0.85	0.90	0.88	0.25	3.28	
			1	5.60	0.90	1.00	0.95	0.25	1.33	
		Durga Parameshwari Temple Road								
		RHS	1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.10	1.10	1.10	0.25	4.13	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	16.00	1.20	1.30	1.25	0.25	5.00	
			1	15.00	1.30	1.20	1.25	0.25	4.69	85.05

Assistant Engineer

PMC

Assistant Executive Engineer

Pre-Measurement

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.30	1.25	0.25	4.69	851.51
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.30	1.40	0.25	5.25	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
		LHS	1	12.00	1.20	1.50	1.35	0.25	4.05	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.10	1.10	1.10	0.25	4.13	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	16.00	1.20	1.30	1.25	0.25	5.00	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.50	1.35	0.25	5.06	
			1	15.00	1.50	1.30	1.40	0.25	5.25	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.50	1.40	0.25	5.25	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	12.00	1.20	1.50	1.35	0.25	4.05	
			3	6.50	0.90	0.90	0.90	0.25	4.39	
		BEL Layout 6th Block 3rd Main RHS								
			1	1.50	1.20	1.00	1.10	0.25	0.41	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	1.20	1.10	0.25	4.13	

Assistant Engineer

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.00	1.10	0.25	4.13	1024.20
			1	15.00	1.00	1.50	1.25	0.25	4.69	
			1	15.00	1.50	1.20	1.35	0.25	5.06	
			1	15.00	1.20	1.30	1.25	0.25	4.69	
			1	15.00	1.30	1.20	1.25	0.25	4.69	
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	8.40	1.20	1.10	1.15	0.25	2.42	
		LHS								
			1	15.00	1.20	1.10	1.15	0.25	4.31	
			1	15.00	1.10	1.10	1.10	0.25	4.13	
			1	15.00	1.10	1.00	1.05	0.25	3.94	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	1.20	1.10	0.25	4.13	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	8.40	1.00	1.00	1.00	0.25	2.10	
		BEL Layout 6th Block 1st B Cross								
		RHS	1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.00	1.05	0.25	3.94	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	0.95	0.93	0.25	3.47	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.70	0.95	1.00	0.98	0.25	3.83	
		LHS								
			1	15.00	0.90	0.85	0.88	0.25	3.28	
			1	15.00	0.85	0.90	0.88	0.25	3.28	
			1	15.00	0.90	0.90	0.90	0.25	3.38	
			1	15.00	0.90	0.85	0.88	0.25	3.28	
			1	15.00	0.85	0.95	0.90	0.25	3.38	
			1	15.00	0.95	1.10	1.03	0.25	3.84	
			1	15.00	1.10	0.95	1.03	0.25	3.84	
			1	15.00	0.95	0.80	0.88	0.25	3.28	
			1	15.00	0.80	0.85	0.83	0.25	3.09	
			1	15.70	0.85	1.00	0.93	0.25	3.63	
		BEL Layout 6th Block 3rd A Main								
		RHS	1	15.00	1.20	1.20	1.20	0.25	4.50	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	0.90	0.95	0.25	3.56	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	7.00	1.00	1.00	1.00	0.25	1.75	
		RHS								1262.44

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.85	0.88	0.25	3.28	1262/44
			1	15.00	0.85	0.90	0.88	0.25	3.28	
			1	15.00	0.90	0.85	0.88	0.25	3.28	
			1	15.00	0.85	0.90	0.88	0.25	3.28	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	7.00	0.95	1.10	1.03	0.25	1.79	
	BEL Layout 6th Block 1st A Cross									
	RHS		1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.10	1.05	0.25	3.94	
			1	15.00	1.10	1.20	1.15	0.25	4.31	
			1	15.00	1.20	1.00	1.10	0.25	4.13	
			1	15.00	1.00	1.00	1.00	0.25	3.75	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	13.30	1.00	1.20	1.10	0.25	3.66	
	LHS									
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.00	0.98	0.25	3.66	
			1	15.00	1.00	0.85	0.93	0.25	3.47	
			1	15.00	0.85	0.90	0.88	0.25	3.28	
			1	15.00	0.90	1.00	0.95	0.25	3.56	
			1	15.00	1.00	0.95	0.98	0.25	3.66	
			1	15.00	0.95	1.10	1.03	0.25	3.84	
			1	13.30	1.10	1.00	1.05	0.25	3.49	
17B					**17B Total**				**1344.42**	
					Total Qty =				**2734.31**	
					Qty Ltd to Approved Qty =				**2733.23**	

Assistant Engineer
Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Pre-Measurement

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Measurements Recarded on : 06/04/2023								
18		Providing and applying **primer coat** with SS1 grade bitumen emulsion on prepared surface of granular base including cleaning of road surface and spraying primer at the rate of 0.70 kg / sqm using mechanical means complete as per specifications Clause 502 of								Sqm
18A		**Defence Layout 5th Cross**								
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.20	1.20		18.00	
			1	14.10	1.20	1.20	1.20		16.92	
		Road Damage Portion								
			1	13.10	1.50	1.50	1.50		19.65	
			1	3.60	1.80	1.80	1.80		6.48	
			1	14.10	1.10	1.10	1.10		15.51	
			1	15.00	5.50	5.50	5.50		82.50	
			1	14.00	5.50	5.50	5.50		77.00	
			1	15.00	8.00	8.00	8.00		120.00	
			1	7.80	8.00	8.00	8.00		62.40	
			1	15.00	5.50	5.50	5.50		82.50	
			1	14.00	5.50	5.50	5.50		77.00	
			1	15.00	5.50	5.50	5.50		82.50	
			1	14.00	5.50	5.50	5.50		77.00	
			1	11.50	8.00	8.00	8.00		92.00	

1423.46

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	5.50	5.50	5.50		82.50	423.46
			1	14.00	5.50	5.50	5.50		77.00	
			1	15.00	5.50	5.50	5.50		82.50	
			1	14.00	5.50	5.50	5.50		77.00	
			1	3.20	2.40	2.40	2.40		7.68	
			1	4.00	1.00	1.00	1.00		4.00	
			1	15.00	5.30	5.30	5.30		79.50	
			1	14.00	5.30	5.30	5.30		74.20	
			1	15.00	6.00	6.00	6.00		90.00	
			1	15.00	6.00	6.00	6.00		90.00	
			1	15.00	8.00	8.00	8.00		120.00	
			1	15.00	8.00	8.00	8.00		120.00	
			1	15.00	8.00	8.00	8.00		120.00	
			1	2.00	8.00	8.00	8.00		16.00	
			1	15.00	2.80	2.80	2.80		42.00	
			1	14.00	2.80	2.80	2.80		39.20	
			1	2.60	1.30	1.30	1.30		3.38	
			1	1.50	1.90	1.90	1.90		2.85	
			1	15.00	1.50	1.50	1.50		22.50	
			1	14.00	1.50	1.50	1.50		21.00	
			1	6.50	4.20	4.20	4.20		27.30	
			1	12.10	1.70	1.70	1.70		20.57	
			1	15.00	5.50	5.50	5.50		82.50	
			1	14.00	5.50	5.50	5.50		77.00	
			1	15.00	4.70	4.70	4.70		70.50	
			1	14.00	4.70	4.70	4.70		65.80	
			1	13.50	1.30	1.30	1.30		17.55	
		near Burial Ground								
			1	15.00	2.20	2.20	2.20		33.00	
			1	15.00	2.20	2.20	2.20		33.00	
			1	15.00	2.20	2.20	2.20		33.00	
			1	15.00	2.20	2.20	2.20		33.00	
			1	15.00	2.20	2.20	2.20		33.00	
			1	15.00	2.20	2.20	2.20		33.00	
			1	5.50	2.20	2.20	2.20		12.10	
			1	7.30	1.60	1.60	1.60		11.68	
			1	15.00	2.30	2.30	2.30		34.50	
			1	15.00	2.30	2.30	2.30		34.50	
			1	15.00	2.30	2.30	2.30		34.50	
			1	15.00	2.30	2.30	2.30		34.50	
			1	15.00	2.30	2.30	2.30		34.50	
			1	15.00	2.30	2.30	2.30		34.50	
		HMT Layout 16th Cross								
		Balaji Layout Enternace Junction	1	15.00	3.40	3.40	3.40		51.00	
			1	15.00	3.40	3.40	3.40		51.00	
			1	4.00	3.40	3.40	3.40		13.60	
			1	15.00	3.20	3.20	3.20		48.00	
			1	15.00	3.20	3.20	3.20		48.00	
			1	4.00	3.20	3.20	3.20		12.80	
			1	12.80	1.50	1.20	1.35		17.28	
			1	10.80	2.30	2.80	2.55		27.54	

3643.99

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
				Mesurement						
			1	11.90	2.30	1.80	2.05		24.40	3653.00
			1	3.50	1.80	1.90	1.85		6.48	
			1	2.20	1.30	1.60	1.45		3.19	
		HMT Layout 20th Cross 5th Block								
			1	7.10	7.80	7.40	7.60		53.96	
			1	15.00	8.80	8.80	8.80		132.00	
			1	15.00	8.80	8.60	8.70		130.50	
			1	16.40	8.60	9.10	8.85		145.14	
			1	5.50	1.80	1.90	1.85		10.18	
			1	1.80	1.20	1.00	1.10		1.98	
			1	6.80	2.80	3.20	3.00		20.40	
			1	10.90	3.50	1.80	2.65		28.89	
			1	12.00	0.80	0.90	0.85		10.20	
			1	8.80	2.60	1.90	2.25		19.80	
			1	3.20	1.50	1.20	1.35		4.32	
		Venkateshwaraswamy Temple Road From Vidyaranyapura Main to 1st Cross								
			1	15.00	6.70	6.20	6.45		96.75	
			1	15.00	6.20	6.90	6.55		98.25	
			1	15.00	6.90	7.50	7.20		108.00	
			1	17.00	7.50	5.30	6.40		108.80	
		From 1st Cross to 2nd Cross								
			1	15.00	5.35	5.30	5.33		79.88	
			1	9.30	5.30	5.35	5.33		49.52	
		From 2nd Cross to 3rd Cross								
			1	15.00	5.50	6.40	5.95		89.25	
			1	15.00	6.40	5.95	6.18		92.63	
			1	10.00	5.95	6.10	6.03		60.25	
		From 3rd Cross to 4th Cross								
			1	15.00	6.00	6.90	6.45		96.75	
			1	15.00	6.90	6.60	6.75		101.25	
			1	9.00	6.60	6.00	6.30		56.70	
		From 4th Cross to Road end								
			1	15.00	6.00	5.90	5.95		89.25	
			1	15.00	5.90	5.35	5.63		84.38	
		IECHS Layout 6th A Main								
			1	2.20	1.80	1.80	1.80		3.96	
			1	3.50	1.00	1.00	1.00		3.50	
			1	2.00	1.30	1.20	1.25		2.50	
			1	2.50	1.60	1.50	1.55		3.88	
			1	10.60	1.10	1.00	1.05		11.13	
			1	12.60	5.50	5.80	5.65		71.19	
			1	1.20	1.50	1.60	1.55		1.86	
			1	1.80	2.20	2.80	2.50		4.50	
						18 A Total			**5559.57**	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit
18B	NTI Layout 3rd Cross									
			1	3.50	1.50	2.20	1.85		6.48	
			1	4.90	1.20	1.30	1.25		6.13	
			1	5.30	1.20	1.30	1.25		6.63	
			1	2.30	1.00	1.00	1.00		2.30	
			1	6.50	0.90	0.90	0.90		5.85	
			1	2.30	1.80	1.30	1.55		3.57	
			1	3.00	1.60	1.60	1.60		4.80	
	NTI Layout 5th Cross									
			1	1.50	2.20	2.20	2.20		3.30	
			1	1.60	2.10	2.10	2.10		3.36	
			1	3.10	1.80	1.80	1.80		5.58	
			1	1.50	1.20	1.20	1.20		1.80	
			1	1.90	1.10	1.10	1.10		2.09	
			1	1.30	1.20	1.20	1.20		1.56	
			1	2.50	2.00	2.00	2.00		5.00	
	NTI Layout 4th Cross									
			1	5.50	2.70	2.70	2.70		14.85	
			1	1.90	0.90	0.90	0.90		1.71	
			1	2.50	0.50	0.50	0.50		1.25	
			1	1.50	0.90	0.90	0.90		1.35	
			1	2.90	0.80	4.60	2.70		7.83	
			1	3.10	1.30	1.30	1.30		4.03	
			1	2.30	0.50	0.50	0.50		1.15	
			1	2.10	1.30	1.30	1.30		2.73	
	NTI Layout 8th Cross									
			1	4.00	1.50	1.50	1.50		6.00	
			1	6.00	1.80	1.80	1.80		10.80	
			1	10.60	1.20	1.20	1.20		12.72	
			1	5.00	0.40	0.40	0.40		2.00	
			1	3.00	0.90	0.90	0.90		2.70	
			1	4.50	1.30	1.30	1.30		5.85	
			1	3.60	1.20	1.20	1.20		4.32	
			1	11.60	0.90	0.90	0.90		10.44	
			1	2.00	0.90	0.90	0.90		1.80	
			1	4.00	1.20	1.20	1.20		4.80	
			1	12.80	4.10	5.30	4.70		60.16	
	NTI Layout 7th Cross									
			1	2.00	1.50	1.50	1.50		3.00	
			1	2.00	1.90	1.90	1.90		3.80	
			1	1.50	0.50	0.50	0.50		0.75	
			1	10.60	1.70	1.70	1.70		18.02	
			1	2.00	0.70	0.70	0.70		1.40	
			1	4.00	1.20	1.20	1.20		4.80	
			1	6.00	1.70	1.70	1.70		10.20	
			1	4.50	1.50	1.50	1.50		6.75	
			1	5.50	1.30	1.30	1.30		7.15	
	NTI Layout 9th A Main									
			1	2.00	1.50	1.50	1.50		3.00	
			1	6.50	1.90	1.90	1.90		12.35	
			1	6.50	0.90	0.90	0.90		5.85	
	NTI Layout 8th 'A' Cross									

Assistant Engineer

09

Transheight Consultants Pvt. Ltd.

PMC

2031.99

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	5.20	1.60	1.60	1.60		8.32	291.99
			1	3.50	1.90	2.00	1.95		6.83	
			1	10.90	1.20	1.10	1.15		12.54	
			1	4.30	1.30	1.50	1.40		6.02	
			1	5.50	2.20	2.50	2.35		12.93	
			1	3.10	1.50	1.50	1.50		4.65	
			1	10.50	1.20	1.20	1.20		12.60	
	NTI Layout 8th 'A' Cross									
			1	3.20	1.50	1.50	1.50		4.80	
			1	1.60	1.20	1.20	1.20		1.92	
			1	3.50	1.30	1.40	1.35		4.73	
			1	11.60	1.60	1.50	1.55		17.98	
			1	1.20	1.10	1.00	1.05		1.26	
			1	3.30	1.50	1.80	1.65		5.45	
			1	1.20	1.50	1.60	1.55		1.86	
			1	10.30	2.20	2.80	2.50		25.75	
			1	3.20	1.50	1.50	1.50		4.80	
	NTI Layout 9th Main									
			1	6.50	1.20	1.30	1.25		8.13	
			1	2.20	1.80	1.50	1.65		3.63	
			1	3.20	1.20	1.30	1.25		4.00	
			1	6.50	0.90	0.90	0.90		5.85	
			1	12.50	1.10	1.00	1.05		13.13	
			1	3.50	1.60	1.30	1.45		5.08	
			1	3.00	1.60	1.20	1.40		4.20	
			1	1.90	2.20	2.80	2.50		4.75	
			1	3.50	0.95	0.80	0.88		3.06	
	NTI Layout 9th Cross									
			1	2.20	1.20	1.20	1.20		2.64	
			1	6.60	5.20	5.30	5.25		34.65	
			1	11.60	4.30	4.20	4.25		49.30	
			1	6.50	1.50	1.50	1.50		9.75	
			1	10.50	0.90	0.90	0.90		9.45	
			1	3.50	0.60	0.90	0.75		2.63	
			1	12.60	4.00	4.20	4.10		51.66	
			1	8.60	1.50	1.50	1.50		12.90	
			1	2.20	1.80	1.30	1.55		3.41	
			1	11.20	0.90	0.90	0.90		10.08	
			1	6.00	0.95	0.95	0.95		5.70	
	BEL Layout 4th Block 8th Main Sai Baba Temple Road									
			1	5.50	3.20	3.30	3.25		17.88	
			1	14.60	1.20	1.30	1.25		18.25	
			1	12.00	0.90	0.90	0.90		10.80	
			1	13.50	1.00	1.00	1.00		13.50	
			1	14.60	1.90	1.90	1.90		27.74	
			1	1.60	0.90	0.80	0.85		1.36	
	From Culvert near Sai Baba Temple to Vidyaranyapura Main Road									
			1	2.60	1.50	1.30	1.40		3.64	
			1	4.00	3.50	3.80	3.65		14.60	
			1	10.60	2.20	2.50	2.35		24.91	
			1	6.50	0.90	0.90	0.90		5.85	

806.91

Assistant Engineer
09

PMC

Transheight Consultants Pvt. Ltd.

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	12.60	1.50	1.30	1.40		17.64	
	IECHS Layout 7th Main									806.91
			1	5.50	3.20	3.80	3.50		19.25	
			1	2.60	1.80	1.30	1.55		4.03	
			1	3.20	1.90	2.00	1.95		6.24	
			1	10.20	5.50	5.20	5.35		54.57	
			1	6.00	0.90	0.90	0.90		5.40	
			1	3.50	1.20	0.90	1.05		3.68	
			1	0.90	0.60	0.80	0.70		0.63	
			1	10.60	1.30	1.50	1.40		14.84	
			1	4.20	2.30	2.20	2.25		9.45	
			1	5.30	1.20	1.30	1.25		6.63	
			1	5.50	1.20	1.20	1.20		6.60	
			1	3.20	1.50	1.50	1.50		4.80	
	IECHS Layout 7th A Main									
			1	1.30	2.20	2.80	2.50		3.25	
			1	3.20	1.80	2.50	2.15		6.88	
			1	10.30	4.50	4.30	4.40		45.32	
			1	6.50	4.00	4.50	4.25		27.63	
			1	1.60	0.90	0.90	0.90		1.44	
			1	11.30	1.20	1.00	1.10		12.43	
			1	3.50	1.80	0.80	1.30		4.55	
	Sapthagiri Layout 3rd Cross									
	UGD Cutting		1	15.00	1.20	1.10	1.15		17.25	
			1	15.00	1.10	1.00	1.05		15.75	
			1	15.00	1.00	1.00	1.00		15.00	
			1	15.00	1.00	1.10	1.05		15.75	
			1	15.00	1.10	1.20	1.15		17.25	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.00	1.00		15.00	
	Road Damage Portion									
			1	2.30	2.20	2.80	2.50		5.75	
			1	3.20	1.50	1.30	1.40		4.48	
			1	6.50	0.90	0.90	0.90		5.85	
			1	1.60	0.90	0.90	0.90		1.44	
	Sapthagiri Layout 6th Cross									
			1	5.50	3.80	3.90	3.85		21.18	
			1	4.20	1.80	1.60	1.70		7.14	
			1	3.20	5.50	5.50	5.50		17.60	
			1	2.50	2.20	2.00	2.10		5.25	
			1	5.50	1.20	1.00	1.10		6.05	
	Sapthagiri Layout 9th Main									
			1	2.50	1.20	1.20	1.20		3.00	
			1	3.20	1.20	1.10	1.15		3.68	
			1	2.50	1.00	1.00	1.00		2.50	
			1	5.50	1.20	3.20	2.20		12.10	
			1	1.50	0.90	0.60	0.75		1.13	
			1	5.30	0.90	0.90	0.90		4.77	
	Sapthagiri Layout 7th Cross									
			1	2.50	1.20	1.20	1.20		3.00	
			1	3.50	1.50	1.50	1.50		5.25	
			1	5.60	0.90	0.90	0.90		5.04	

1289.86

Assistant Engineer

Transheight Consultants Pvt. Ltd. Bangalore

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	3.20	1.50	1.60	1.55		4.96	289.86
			1	2.50	2.00	2.00	2.00		5.00	
			1	1.50	1.00	1.00	1.00		1.50	
		Samanna Garden 6th A Cross								
			1	2.20	1.00	1.00	1.00		2.20	
			1	3.20	2.20	2.00	2.10		6.72	
			1	5.30	3.00	3.20	3.10		16.43	
			1	2.20	2.00	2.00	2.00		4.40	
		Samanna Garden 3rd Cross								
			1	2.30	1.50	1.50	1.50		3.45	
			1	5.30	1.50	2.00	1.75		9.28	
			1	10.50	4.20	4.00	4.10		43.05	
			1	1.50	2.00	3.00	2.50		3.75	
			1	5.50	0.90	0.90	0.90		4.95	
		Samanna Garden 2nd Cross								
			1	5.00	2.20	2.20	2.20		11.00	
			1	3.50	2.20	2.00	2.10		7.35	
			1	12.00	4.50	4.50	4.50		54.00	
			1	0.90	0.90	0.60	0.75		0.68	
			1	5.00	0.90	0.90	0.90		4.50	
			1	1.00	1.00	0.90	0.95		0.95	
		Samanna Garden 1st Main								
			1	2.50	2.00	2.00	2.00		5.00	
			1	5.30	1.20	1.20	1.20		6.36	
			1	3.20	1.00	1.00	1.00		3.20	
			1	10.60	3.50	4.00	3.75		39.75	
			1	1.50	2.20	2.00	2.10		3.15	
			1	6.00	0.90	0.90	0.90		5.40	
			1	12.30	4.00	4.00	4.00		49.20	
			1	6.00	0.90	0.90	0.90		5.40	
			1	3.20	1.20	1.20	1.20		3.84	
			1	1.50	1.50	1.20	1.35		2.03	
		Samanna Garden 1st A Main								
			1	4.30	2.20	2.20	2.20		9.46	
			1	1.50	1.00	1.00	1.00		1.50	
			1	3.20	1.20	1.20	1.20		3.84	
			1	4.50	0.90	0.90	0.90		4.05	
			1	2.20	2.00	2.00	2.00		4.40	
		HMT Layout 8th Main Vidyaranyapura Main Road to Narayana School								
		RHS	1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.00	1.00	1.00		15.00	
			1	15.00	1.00	0.90	0.95		14.25	
			1	15.00	0.90	1.00	0.95		14.25	
			1	15.00	1.00	1.00	1.00		15.00	
			1	15.00	1.00	0.90	0.95		14.25	
			1	15.00	0.90	1.20	1.05		15.75	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	0.90	0.95		14.25	
			1	15.00	0.90	1.00	0.95		14.25	
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.00	0.95	1.00	0.98		14.63	

1801.34

Assistant Engineer

89

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.00	0.95	0.98		14.63	1801.34
			1	15.00	0.95	1.00	0.98		14.63	
			1	15.00	1.00	1.20	1.10		16.50	
			1	15.00	1.20	1.10	1.15		17.25	
			1	15.00	1.10	1.00	1.05		15.75	
			1	15.00	1.00	1.10	1.05		15.75	
			1	15.00	1.10	1.20	1.15		17.25	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.00	1.00		15.00	
			1	15.00	1.00	0.90	0.95		14.25	
			1	15.00	0.90	0.95	0.93		13.88	
			1	15.00	0.95	1.00	0.98		14.63	
			1	10.00	1.00	0.90	0.95		9.50	
			1	15.00	0.90	1.00	0.95		14.25	
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.00	0.95	1.00	0.98		14.63	
			1	15.00	1.00	1.20	1.10		16.50	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.10	1.05		15.75	
			1	15.00	1.10	1.00	1.05		15.75	
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.00	0.95	0.90	0.93		13.88	
			1	15.00	0.90	1.00	0.95		14.25	
			1	15.00	1.00	1.10	1.05		15.75	
			1	15.00	1.10	1.20	1.15		17.25	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	0.95	0.98		14.63	
			1	9.10	0.95	1.00	0.98		8.87	
	RHS									
			1	15.00	0.90	1.20	1.05		15.75	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.20	1.10		16.50	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.50	1.40		21.00	
			1	15.00	1.50	1.20	1.35		20.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.35	1.33		19.88	
			1	15.00	1.35	1.20	1.28		19.13	
			1	15.00	1.20	1.10	1.15		17.25	
			1	15.00	1.10	1.50	1.30		19.50	
			1	15.00	1.50	1.30	1.40		21.00	
			1	15.00	1.30	1.40	1.35		20.25	
			1	15.00	1.40	1.20	1.30		19.50	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.30	1.30		19.50	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.10	1.15		17.25	
			1	15.00	1.10	1.30	1.20		18.00	
			1	15.00	1.30	1.20	1.25		18.75	

2651.09

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.00	1.10		16.50	2651.00
			1	15.00	1.00	1.20	1.10		16.50	
			1	10.00	1.20	1.30	1.25		12.50	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.35	1.28		19.13	
			1	15.00	1.35	1.25	1.30		19.50	
			1	15.00	1.25	1.30	1.28		19.13	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.10	1.15		17.25	
			1	15.00	1.10	1.25	1.18		17.63	
			1	15.00	1.25	1.00	1.13		16.88	
			1	15.00	1.00	1.30	1.15		17.25	
			1	15.00	1.30	1.10	1.20		18.00	
			1	15.00	1.10	1.20	1.15		17.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.25	1.23		18.38	
			1	4.30	1.25	1.30	1.28		5.48	
		Venkataswamappa Layout Cross Road								
		Viswa Gowri Espane Road								
		RHS	1	15.00	1.00	1.00	1.00		15.00	
			1	15.00	1.00	0.90	0.95		14.25	
			1	16.00	0.90	0.90	0.90		14.40	
			1	8.00	0.90	0.80	0.85		6.80	
			1	15.00	0.80	0.90	0.85		12.75	
			1	15.00	0.90	0.80	0.85		12.75	
			1	15.00	0.80	0.90	0.85		12.75	
			1	5.60	0.90	0.80	0.85		4.76	
		LHS								
			1	15.00	0.95	0.90	0.93		13.88	
			1	15.00	0.90	0.85	0.88		13.13	
			1	16.00	0.85	0.90	0.88		14.00	
			1	8.00	0.90	0.80	0.85		6.80	
			1	15.00	0.80	0.90	0.85		12.75	
			1	15.00	0.90	0.85	0.88		13.13	
			1	15.00	0.85	0.90	0.88		13.13	
			1	5.60	0.90	1.00	0.95		5.32	
		Durga Parameshwari Temple Road								
		RHS	1	15.00	1.20	1.50	1.35		20.25	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.10	1.10	1.10		16.50	
			1	15.00	1.10	1.20	1.15		17.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.50	1.35		20.25	
			1	15.00	1.50	1.20	1.35		20.25	
			1	16.00	1.20	1.30	1.25		20.00	
			1	15.00	1.30	1.20	1.25		18.75	

3606.03

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.30	1.25		18.75	3406.03
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.50	1.35		20.25	
			1	15.00	1.50	1.20	1.35		20.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.50	1.40		21.00	
			1	15.00	1.50	1.20	1.35		20.25	
			1	15.00	1.20	1.50	1.35		20.25	
			1	15.00	1.50	1.30	1.40		21.00	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.50	1.40		21.00	
			1	15.00	1.50	1.20	1.35		20.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	12.00	1.20	1.50	1.35		16.20	
		LHS								
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.10	1.10	1.10		16.50	
			1	15.00	1.10	1.20	1.15		17.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.50	1.35		20.25	
			1	15.00	1.50	1.20	1.35		20.25	
			1	16.00	1.20	1.30	1.25		20.00	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.50	1.35		20.25	
			1	15.00	1.50	1.20	1.35		20.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.50	1.40		21.00	
			1	15.00	1.50	1.20	1.35		20.25	
			1	15.00	1.20	1.50	1.35		20.25	
			1	15.00	1.50	1.30	1.40		21.00	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.50	1.40		21.00	
			1	15.00	1.50	1.20	1.35		20.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	12.00	1.20	1.50	1.35		16.20	
			3	6.50	0.90	0.90	0.90		17.55	
		BEL Layout 6th Block 3rd Main								
		RHS	1	1.50	1.20	1.00	1.10		1.65	
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.00	0.95	1.00	0.98		14.63	
			1	15.00	1.00	1.20	1.10		16.50	

4233.13

Assistant Engineer

Transheight Consultancy Services Pvt. Ltd. JMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.00	1.10		16.50	4337.01
			1	15.00	1.00	1.50	1.25		18.75	
			1	15.00	1.50	1.20	1.35		20.25	
			1	15.00	1.20	1.30	1.25		18.75	
			1	15.00	1.30	1.20	1.25		18.75	
			1	15.00	1.20	1.10	1.15		17.25	
			1	15.00	1.10	1.20	1.15		17.25	
			1	8.40	1.20	1.10	1.15		9.66	
	LHS									
			1	15.00	1.20	1.10	1.15		17.25	
			1	15.00	1.10	1.10	1.10		16.50	
			1	15.00	1.10	1.00	1.05		15.75	
			1	15.00	1.00	1.20	1.10		16.50	
			1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.00	1.00		15.00	
			1	15.00	1.00	1.20	1.10		16.50	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.00	1.00		15.00	
			1	8.40	1.00	1.00	1.00		8.40	
	BEL Layout 6th Block 1st B Cross									
	RHS		1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.10	1.05		15.75	
			1	15.00	1.10	1.00	1.05		15.75	
			1	15.00	1.00	0.90	0.95		14.25	
			1	15.00	0.90	0.95	0.93		13.88	
			1	15.00	0.95	1.00	0.98		14.63	
			1	15.00	1.00	0.90	0.95		14.25	
			1	15.00	0.90	1.00	0.95		14.25	
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.70	0.95	1.00	0.98		15.31	
	LHS									
			1	15.00	0.90	0.85	0.88		13.13	
			1	15.00	0.85	0.90	0.88		13.13	
			1	15.00	0.90	0.90	0.90		13.50	
			1	15.00	0.90	0.85	0.88		13.13	
			1	15.00	0.85	0.95	0.90		13.50	
			1	15.00	0.95	1.10	1.03		15.38	
			1	15.00	1.10	0.95	1.03		15.38	
			1	15.00	0.95	0.80	0.88		13.13	
			1	15.00	0.80	0.85	0.83		12.38	
			1	15.70	0.85	1.00	0.93		14.52	
	BEL Layout 6th Block 3rd A Main									
	RHS		1	15.00	1.20	1.20	1.20		18.00	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	0.90	0.95		14.25	
			1	15.00	0.90	1.00	0.95		14.25	
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.00	0.95	1.00	0.98		14.63	
			1	7.00	1.00	1.00	1.00		7.00	
	RHS									

5049.77

Assistant Engineer

09

Transheight Consultants Pvt. Ltd.

BMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.85	0.88		13.13	5049.77
			1	15.00	0.85	0.90	0.88		13.13	
			1	15.00	0.90	0.85	0.88		13.13	
			1	15.00	0.85	0.90	0.88		13.13	
			1	15.00	0.90	1.00	0.95		14.25	
			1	15.00	1.00	0.95	0.98		14.63	
			1	7.00	0.95	1.10	1.03		7.18	
		BEL Layout 6th Block 1st A Cross								
		RHS	1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.10	1.05		15.75	
			1	15.00	1.10	1.20	1.15		17.25	
			1	15.00	1.20	1.00	1.10		16.50	
			1	15.00	1.00	1.00	1.00		15.00	
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.00	0.95	1.00	0.98		14.63	
			1	13.30	1.00	1.20	1.10		14.63	
		LHS								
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.00	0.95	1.00	0.98		14.63	
			1	15.00	1.00	0.85	0.93		13.88	
			1	15.00	0.85	0.90	0.88		13.13	
			1	15.00	0.90	1.00	0.95		14.25	
			1	15.00	1.00	0.95	0.98		14.63	
			1	15.00	0.95	1.10	1.03		15.38	
			1	13.30	1.10	1.00	1.05		13.97	
					18B Total				**5377.66**	
					Total Qty =				**10937.24**	
					Qty Ltd to Approved Qty =				**10932.93**	

Assistant Engineer
Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	Measurements Recarded on :		27/04/2023							
20		Dense Graded Bituminous Macadam Grading - II for traffic < 20 MSA Providing and laying Dense Graded Bituminous Macadam with 40/60 TPH capacity HMP using crushed aggregates of specified grading, premixed with bituminous binder VG-30, @ 4.5 per cent by weight of total mix and filler, transporting the hot mix to work site, laying with mechanical paver finisher to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction as per MoRTH specification clause No. 505 complete in all respects								Cum
20A	**Defence Layout 5th Cross**									
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	14.10	1.20	1.20	1.20	0.05	0.85	
	Road Damage Portion									
			1	13.10	1.50	1.50	1.50	0.05	0.98	
			1	3.60	1.80	1.80	1.80	0.05	0.32	
			1	14.10	1.10	1.10	1.10	0.05	0.78	
			1	15.00	5.50	5.50	5.50	0.05	4.13	
			1	14.00	5.50	5.50	5.50	0.05	3.85	
			1	15.00	8.00	8.00	8.00	0.05	6.00	
			1	7.80	8.00	8.00	8.00	0.05	3.12	
			1	15.00	5.50	5.50	5.50	0.05	4.13	
			1	14.00	5.50	5.50	5.50	0.05	3.85	

58.60

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	5.50	5.50	5.50	0.05	4.13	58.60
			1	14.00	5.50	5.50	5.50	0.05	3.85	
			1	11.50	8.00	8.00	8.00	0.05	4.60	
			1	15.00	5.50	5.50	5.50	0.05	4.13	
			1	14.00	5.50	5.50	5.50	0.05	3.85	
			1	15.00	5.50	5.50	5.50	0.05	4.13	
			1	14.00	5.50	5.50	5.50	0.05	3.85	
			1	3.20	2.40	2.40	2.40	0.05	0.38	
			1	4.00	1.00	1.00	1.00	0.05	0.20	
			1	15.00	5.30	5.30	5.30	0.05	3.98	
			1	14.00	5.30	5.30	5.30	0.05	3.71	
			1	15.00	6.00	6.00	6.00	0.05	4.50	
			1	15.00	6.00	6.00	6.00	0.05	4.50	
			1	15.00	8.00	8.00	8.00	0.05	6.00	
			1	15.00	8.00	8.00	8.00	0.05	6.00	
			1	15.00	8.00	8.00	8.00	0.05	6.00	
			1	2.00	8.00	8.00	8.00	0.05	0.80	
			1	15.00	2.80	2.80	2.80	0.05	2.10	
			1	14.00	2.80	2.80	2.80	0.05	1.96	
			1	2.60	1.30	1.30	1.30	0.05	0.17	
			1	1.50	1.90	1.90	1.90	0.05	0.14	
			1	15.00	1.50	1.50	1.50	0.05	1.13	
			1	14.00	1.50	1.50	1.50	0.05	1.05	
			1	6.50	4.20	4.20	4.20	0.05	1.37	
			1	12.10	1.70	1.70	1.70	0.05	1.03	
			1	15.00	5.50	5.50	5.50	0.05	4.13	
			1	14.00	5.50	5.50	5.50	0.05	3.85	
			1	15.00	4.70	4.70	4.70	0.05	3.53	
			1	14.00	4.70	4.70	4.70	0.05	3.29	
			1	13.50	1.30	1.30	1.30	0.05	0.88	
		near Burial Ground								
			1	15.00	2.20	2.20	2.20	0.05	1.65	
			1	15.00	2.20	2.20	2.20	0.05	1.65	
			1	15.00	2.20	2.20	2.20	0.05	1.65	
			1	15.00	2.20	2.20	2.20	0.05	1.65	
			1	15.00	2.20	2.20	2.20	0.05	1.65	
			1	15.00	2.20	2.20	2.20	0.05	1.65	
			1	5.50	2.20	2.20	2.20	0.05	0.61	
			1	7.30	1.60	1.60	1.60	0.05	0.58	
			1	15.00	2.30	2.30	2.30	0.05	1.73	
			1	15.00	2.30	2.30	2.30	0.05	1.73	
			1	15.00	2.30	2.30	2.30	0.05	1.73	
			1	15.00	2.30	2.30	2.30	0.05	1.73	
			1	15.00	2.30	2.30	2.30	0.05	1.73	
			1	15.00	2.30	2.30	2.30	0.05	1.73	
		HMT Layout 16th Cross								
		Balaji Layout Enternace Junction	1	15.00	3.40	3.40	3.40	0.05	2.55	
			1	15.00	3.40	3.40	3.40	0.05	2.55	
			1	4.00	3.40	3.40	3.40	0.05	0.68	
			1	15.00	3.20	3.20	3.20	0.05	2.40	
			1	15.00	3.20	3.20	3.20	0.05	2.40	
										179.82

Assistant Engineer

09

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	4.00	3.20	3.20	3.20	0.05	0.64	179.92
			1	12.80	1.50	1.20	1.35	0.05	0.86	
			1	10.80	2.30	2.80	2.55	0.05	1.38	
			1	11.90	2.30	1.80	2.05	0.05	1.22	
			1	3.50	1.80	1.90	1.85	0.05	0.32	
			1	2.20	1.30	1.60	1.45	0.05	0.16	
		HMT Layout 20th Cross 5th Block								
			1	7.10	7.80	7.40	7.60	0.05	2.70	
			1	15.00	8.80	8.80	8.80	0.05	6.60	
			1	15.00	8.80	8.60	8.70	0.05	6.53	
			1	16.40	8.60	9.10	8.85	0.05	7.26	
			1	5.50	1.80	1.90	1.85	0.05	0.51	
			1	1.80	1.20	1.00	1.10	0.05	0.10	
			1	6.80	2.80	3.20	3.00	0.05	1.02	
			1	10.90	3.50	1.80	2.65	0.05	1.44	
			1	12.00	0.80	0.90	0.85	0.05	0.51	
			1	8.80	2.60	1.90	2.25	0.05	0.99	
			1	3.20	1.50	1.20	1.35	0.05	0.22	
		Venkateshwaraswamy Temple Road From Vidyaranyapura Main to 1st Cross								
			1	15.00	6.70	6.20	6.45	0.05	4.84	
			1	15.00	6.20	6.90	6.55	0.05	4.91	
			1	15.00	6.90	7.50	7.20	0.05	5.40	
			1	17.00	7.50	5.30	6.40	0.05	5.44	
		From 1st Cross to 2nd Cross								
			1	15.00	5.35	5.30	5.33	0.05	3.99	
			1	9.30	5.30	5.35	5.33	0.05	2.48	
		From 2nd Cross to 3rd Cross								
			1	15.00	5.50	6.40	5.95	0.05	4.46	
			1	15.00	6.40	5.95	6.18	0.05	4.63	
			1	10.00	5.95	6.10	6.03	0.05	3.01	
		From 3rd Cross to 4th Cross								
			1	15.00	6.00	6.90	6.45	0.05	4.84	
			1	15.00	6.90	6.60	6.75	0.05	5.06	
			1	9.00	6.60	6.00	6.30	0.05	2.84	
		From 4th Cross to Road end								
			1	15.00	6.00	5.90	5.95	0.05	4.46	
			1	15.00	5.90	5.35	5.63	0.05	4.22	
		IECHS Layout 6th A Main								
			1	2.20	1.80	1.80	1.80	0.05	0.20	
			1	3.50	1.00	1.00	1.00	0.05	0.18	
			1	2.00	1.30	1.20	1.25	0.05	0.13	
			1	2.50	1.60	1.50	1.55	0.05	0.19	
			1	10.60	1.10	1.00	1.05	0.05	0.56	
			1	12.60	5.50	5.80	5.65	0.05	3.56	
			1	1.20	1.50	1.60	1.55	0.05	0.09	
			1	1.80	2.20	2.80	2.50	0.05	0.23	
		20A Total							277.98	

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
20B		**NTI Layout 3rd Cross**								
			1	3.50	1.50	2.20	1.85	0.05	0.32	
			1	4.90	1.20	1.30	1.25	0.05	0.31	
			1	5.30	1.20	1.30	1.25	0.05	0.33	
			1	2.30	1.00	1.00	1.00	0.05	0.12	
			1	6.50	0.90	0.90	0.90	0.05	0.29	
			1	2.30	1.80	1.30	1.55	0.05	0.18	
			1	3.00	1.60	1.60	1.60	0.05	0.24	
		NTI Layout 5th Cross								
			1	1.50	2.20	2.20	2.20	0.05	0.17	
			1	1.60	2.10	2.10	2.10	0.05	0.17	
			1	3.10	1.80	1.80	1.80	0.05	0.28	
			1	1.50	1.20	1.20	1.20	0.05	0.09	
			1	1.90	1.10	1.10	1.10	0.05	0.10	
			1	1.30	1.20	1.20	1.20	0.05	0.08	
			1	2.50	2.00	2.00	2.00	0.05	0.25	
		NTI Layout 4th Cross								
			1	5.50	2.70	2.70	2.70	0.05	0.74	
			1	1.90	0.90	0.90	0.90	0.05	0.09	
			1	2.50	0.50	0.50	0.50	0.05	0.06	
			1	1.50	0.90	0.90	0.90	0.05	0.07	
			1	2.90	0.80	4.60	2.70	0.05	0.39	
			1	3.10	1.30	1.30	1.30	0.05	0.20	
			1	2.30	0.50	0.50	0.50	0.05	0.06	
			1	2.10	1.30	1.30	1.30	0.05	0.14	
		NTI Layout 8th Cross								
			1	4.00	1.50	1.50	1.50	0.05	0.30	
			1	6.00	1.80	1.80	1.80	0.05	0.54	
			1	10.60	1.20	1.20	1.20	0.05	0.64	
			1	5.00	0.40	0.40	0.40	0.05	0.10	
			1	3.00	0.90	0.90	0.90	0.05	0.14	
			1	4.50	1.30	1.30	1.30	0.05	0.29	
			1	3.60	1.20	1.20	1.20	0.05	0.22	
			1	11.60	0.90	0.90	0.90	0.05	0.52	
			1	2.00	0.90	0.90	0.90	0.05	0.09	
			1	4.00	1.20	1.20	1.20	0.05	0.24	
			1	12.80	4.10	5.30	4.70	0.05	3.01	
		NTI Layout 7th Cross								
			1	2.00	1.50	1.50	1.50	0.05	0.15	
			1	2.00	1.90	1.90	1.90	0.05	0.19	
			1	1.50	0.50	0.50	0.50	0.05	0.04	
			1	10.60	1.70	1.70	1.70	0.05	0.90	
			1	2.00	0.70	0.70	0.70	0.05	0.07	
			1	4.00	1.20	1.20	1.20	0.05	0.24	
			1	6.00	1.70	1.70	1.70	0.05	0.51	
			1	4.50	1.50	1.50	1.50	0.05	0.34	
			1	5.50	1.30	1.30	1.30	0.05	0.36	
		NTI Layout 9th A Main								
			1	2.00	1.50	1.50	1.50	0.05	0.15	
			1	6.50	1.90	1.90	1.90	0.05	0.62	
			1	6.50	0.90	0.90	0.90	0.05	0.29	
		NTI Layout 8th 'A' Cross								

14.60

Assistant Engineer

09

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	5.20	1.60	1.60	1.60	0.05	0.42	14.60
			1	3.50	1.90	2.00	1.95	0.05	0.34	
			1	10.90	1.20	1.10	1.15	0.05	0.63	
			1	4.30	1.30	1.50	1.40	0.05	0.30	
			1	5.50	2.20	2.50	2.35	0.05	0.65	
			1	3.10	1.50	1.50	1.50	0.05	0.23	
			1	10.50	1.20	1.20	1.20	0.05	0.63	
		NTI Layout 8th 'A' Cross								
			1	3.20	1.50	1.50	1.50	0.05	0.24	
			1	1.60	1.20	1.20	1.20	0.05	0.10	
			1	3.50	1.30	1.40	1.35	0.05	0.24	
			1	11.60	1.60	1.50	1.55	0.05	0.90	
			1	1.20	1.10	1.00	1.05	0.05	0.06	
			1	3.30	1.50	1.80	1.65	0.05	0.27	
			1	1.20	1.50	1.60	1.55	0.05	0.09	
			1	10.30	2.20	2.80	2.50	0.05	1.29	
			1	3.20	1.50	1.50	1.50	0.05	0.24	
		NTI Layout 9th Main								
			1	6.50	1.20	1.30	1.25	0.05	0.41	
			1	2.20	1.80	1.50	1.65	0.05	0.18	
			1	3.20	1.20	1.30	1.25	0.05	0.20	
			1	6.50	0.90	0.90	0.90	0.05	0.29	
			1	12.50	1.10	1.00	1.05	0.05	0.66	
			1	3.50	1.60	1.30	1.45	0.05	0.25	
			1	3.00	1.60	1.20	1.40	0.05	0.21	
			1	1.90	2.20	2.80	2.50	0.05	0.24	
			1	3.50	0.95	0.80	0.88	0.05	0.15	
		NTI Layout 9th Cross								
			1	2.20	1.20	1.20	1.20	0.05	0.13	
			1	6.60	5.20	5.30	5.25	0.05	1.73	
			1	11.60	4.30	4.20	4.25	0.05	2.47	
			1	6.50	1.50	1.50	1.50	0.05	0.49	
			1	10.50	0.90	0.90	0.90	0.05	0.47	
			1	3.50	0.60	0.90	0.75	0.05	0.13	
			1	12.60	4.00	4.20	4.10	0.05	2.58	
			1	8.60	1.50	1.50	1.50	0.05	0.65	
			1	2.20	1.80	1.30	1.55	0.05	0.17	
			1	11.20	0.90	0.90	0.90	0.05	0.50	
			1	6.00	0.95	0.95	0.95	0.05	0.29	
		BEL Layout 4th Block 8th Main Sai Baba Temple Road								
			1	5.50	3.20	3.30	3.25	0.05	0.89	
			1	14.60	1.20	1.30	1.25	0.05	0.91	
			1	12.00	0.90	0.90	0.90	0.05	0.54	
			1	13.50	1.00	1.00	1.00	0.05	0.68	
			1	14.60	1.90	1.90	1.90	0.05	1.39	
			1	1.60	0.90	0.80	0.85	0.05	0.07	
		From Culvert near Sai Baba Temple to Vidyaranyapura Main Road								
			1	2.60	1.50	1.30	1.40	0.05	0.18	
			1	4.00	3.50	3.80	3.65	0.05	0.73	
			1	10.60	2.20	2.50	2.35	0.05	1.25	
			1	6.50	0.90	0.90	0.90	0.05	0.29	

410.35

Assistant Engineer

09

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	12.60	1.50	1.30	1.40	0.05	0.88	40.35
		IECHS Layout 7th Main								
			1	5.50	3.20	3.80	3.50	0.05	0.96	
			1	2.60	1.80	1.30	1.55	0.05	0.20	
			1	3.20	1.90	2.00	1.95	0.05	0.31	
			1	10.20	5.50	5.20	5.35	0.05	2.73	
			1	6.00	0.90	0.90	0.90	0.05	0.27	
			1	3.50	1.20	0.90	1.05	0.05	0.18	
			1	0.90	0.60	0.80	0.70	0.05	0.03	
			1	10.60	1.30	1.50	1.40	0.05	0.74	
			1	4.20	2.30	2.20	2.25	0.05	0.47	
			1	5.30	1.20	1.30	1.25	0.05	0.33	
			1	5.50	1.20	1.20	1.20	0.05	0.33	
			1	3.20	1.50	1.50	1.50	0.05	0.24	
		IECHS Layout 7th A Main								
			1	1.30	2.20	2.80	2.50	0.05	0.16	
			1	3.20	1.80	2.50	2.15	0.05	0.34	
			1	10.30	4.50	4.30	4.40	0.05	2.27	
			1	6.50	4.00	4.50	4.25	0.05	1.38	
			1	1.60	0.90	0.90	0.90	0.05	0.07	
			1	11.30	1.20	1.00	1.10	0.05	0.62	
			1	3.50	1.80	0.80	1.30	0.05	0.23	
		Sapthagiri Layout 3rd Cross								
		UGD Cutting	1	15.00	1.20	1.10	1.15	0.05	0.86	
			1	15.00	1.10	1.00	1.05	0.05	0.79	
			1	15.00	1.00	1.00	1.00	0.05	0.75	
			1	15.00	1.00	1.10	1.05	0.05	0.79	
			1	15.00	1.10	1.20	1.15	0.05	0.86	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.00	1.00	0.05	0.75	
		Road Damage Portion								
			1	2.30	2.20	2.80	2.50	0.05	0.29	
			1	3.20	1.50	1.30	1.40	0.05	0.22	
			1	6.50	0.90	0.90	0.90	0.05	0.29	
			1	1.60	0.90	0.90	0.90	0.05	0.07	
		Sapthagiri Layout 6th Cross								
			1	5.50	3.80	3.90	3.85	0.05	1.06	
			1	4.20	1.80	1.60	1.70	0.05	0.36	
			1	3.20	5.50	5.50	5.50	0.05	0.88	
			1	2.50	2.20	2.00	2.10	0.05	0.26	
			1	5.50	1.20	1.00	1.10	0.05	0.30	
		Sapthagiri Layout 9th Main								
			1	2.50	1.20	1.20	1.20	0.05	0.15	
			1	3.20	1.20	1.10	1.15	0.05	0.18	
			1	2.50	1.00	1.00	1.00	0.05	0.13	
			1	5.50	1.20	3.20	2.20	0.05	0.61	
			1	1.50	0.90	0.60	0.75	0.05	0.06	
			1	5.30	0.90	0.90	0.90	0.05	0.24	
		Sapthagiri Layout 7th Cross								
			1	2.50	1.20	1.20	1.20	0.05	0.15	
			1	3.50	1.50	1.50	1.50	0.05	0.26	
			1	5.60	0.90	0.90	0.90	0.05	0.25	

6A.AG

Assistant Engineer

09

Transheight Consultants Pvt. Ltd.

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	3.20	1.50	1.60	1.55	0.05	0.25	6A.49
			1	2.50	2.00	2.00	2.00	0.05	0.25	
			1	1.50	1.00	1.00	1.00	0.05	0.08	
		Samanna Garden 6th A Cross								
			1	2.20	1.00	1.00	1.00	0.05	0.11	
			1	3.20	2.20	2.00	2.10	0.05	0.34	
			1	5.30	3.00	3.20	3.10	0.05	0.82	
			1	2.20	2.00	2.00	2.00	0.05	0.22	
		Samanna Garden 3rd Cross								
			1	2.30	1.50	1.50	1.50	0.05	0.17	
			1	5.30	1.50	2.00	1.75	0.05	0.46	
			1	10.50	4.20	4.00	4.10	0.05	2.15	
			1	1.50	2.00	3.00	2.50	0.05	0.19	
			1	5.50	0.90	0.90	0.90	0.05	0.25	
		Samanna Garden 2nd Cross								
			1	5.00	2.20	2.20	2.20	0.05	0.56	
			1	3.50	2.20	2.00	2.10	0.05	0.37	
			1	12.00	4.50	4.50	4.50	0.05	2.70	
			1	0.90	0.90	0.60	0.75	0.05	0.03	
			1	5.00	0.90	0.90	0.90	0.05	0.23	
			1	1.00	1.00	0.90	0.95	0.05	0.05	
		Samanna Garden 1st Main								
			1	2.50	2.00	2.00	2.00	0.05	0.25	
			1	5.30	1.20	1.20	1.20	0.05	0.32	
			1	3.20	1.00	1.00	1.00	0.05	0.16	
			1	10.60	3.50	4.00	3.75	0.05	1.99	
			1	1.50	2.20	2.00	2.10	0.05	0.16	
			1	6.00	0.90	0.90	0.90	0.05	0.27	
			1	12.30	4.00	4.00	4.00	0.05	2.46	
			1	6.00	0.90	0.90	0.90	0.05	0.27	
			1	3.20	1.20	1.20	1.20	0.05	0.19	
			1	1.50	1.50	1.20	1.35	0.05	0.10	
		Samanna Garden 1st A Main								
			1	4.30	2.20	2.20	2.20	0.05	0.47	
			1	1.50	1.00	1.00	1.00	0.05	0.08	
			1	3.20	1.20	1.20	1.20	0.05	0.19	
			1	4.50	0.90	0.90	0.90	0.05	0.20	
			1	2.20	2.00	2.00	2.00	0.05	0.22	
		HMT Layout 8th Main Vidyaranyapura Main Road to Narayana School								
		RHS	1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.00	1.00	1.00	0.05	0.75	
			1	15.00	1.00	0.90	0.95	0.05	0.71	
			1	15.00	0.90	1.00	0.95	0.05	0.71	
			1	15.00	1.00	1.00	1.00	0.05	0.75	
			1	15.00	1.00	0.90	0.95	0.05	0.71	
			1	15.00	0.90	1.20	1.05	0.05	0.79	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	0.90	0.95	0.05	0.71	
			1	15.00	0.90	1.00	0.95	0.05	0.71	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.00	0.95	1.00	0.98	0.05	0.73	

90.07

Assistant Engineer

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.00	0.95	0.98	0.05	0.73	9007
			1	15.00	0.95	1.00	0.98	0.05	0.73	
			1	15.00	1.00	1.20	1.10	0.05	0.83	
			1	15.00	1.20	1.10	1.15	0.05	0.86	
			1	15.00	1.10	1.00	1.05	0.05	0.79	
			1	15.00	1.00	1.10	1.05	0.05	0.79	
			1	15.00	1.10	1.20	1.15	0.05	0.86	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.00	1.00	0.05	0.75	
			1	15.00	1.00	0.90	0.95	0.05	0.71	
			1	15.00	0.90	0.95	0.93	0.05	0.69	
			1	15.00	0.95	1.00	0.98	0.05	0.73	
			1	10.00	1.00	0.90	0.95	0.05	0.48	
			1	15.00	0.90	1.00	0.95	0.05	0.71	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.00	0.95	1.00	0.98	0.05	0.73	
			1	15.00	1.00	1.20	1.10	0.05	0.83	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.10	1.05	0.05	0.79	
			1	15.00	1.10	1.00	1.05	0.05	0.79	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.00	0.95	0.90	0.93	0.05	0.69	
			1	15.00	0.90	1.00	0.95	0.05	0.71	
			1	15.00	1.00	1.10	1.05	0.05	0.79	
			1	15.00	1.10	1.20	1.15	0.05	0.86	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	9.10	0.95	1.00	0.98	0.05	0.44	
	RHS									
			1	15.00	0.90	1.20	1.05	0.05	0.79	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.20	1.10	0.05	0.83	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.50	1.40	0.05	1.05	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.35	1.33	0.05	0.99	
			1	15.00	1.35	1.20	1.28	0.05	0.96	
			1	15.00	1.20	1.10	1.15	0.05	0.86	
			1	15.00	1.10	1.50	1.30	0.05	0.98	
			1	15.00	1.50	1.30	1.40	0.05	1.05	
			1	15.00	1.30	1.40	1.35	0.05	1.01	
			1	15.00	1.40	1.20	1.30	0.05	0.98	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.30	1.30	0.05	0.98	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.10	1.15	0.05	0.86	
			1	15.00	1.10	1.30	1.20	0.05	0.90	
			1	15.00	1.30	1.20	1.25	0.05	0.94	

132.55

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.00	1.10	0.05	0.83	132.55
			1	15.00	1.00	1.20	1.10	0.05	0.83	
			1	10.00	1.20	1.30	1.25	0.05	0.63	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.35	1.28	0.05	0.96	
			1	15.00	1.35	1.25	1.30	0.05	0.98	
			1	15.00	1.25	1.30	1.28	0.05	0.96	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.10	1.15	0.05	0.86	
			1	15.00	1.10	1.25	1.18	0.05	0.88	
			1	15.00	1.25	1.00	1.13	0.05	0.84	
			1	15.00	1.00	1.30	1.15	0.05	0.86	
			1	15.00	1.30	1.10	1.20	0.05	0.90	
			1	15.00	1.10	1.20	1.15	0.05	0.86	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.25	1.23	0.05	0.92	
			1	4.30	1.25	1.30	1.28	0.05	0.27	
		Venkataswamappa Layout Cross Road								
		Viswa Gowri Espane Road								
		RHS								
			1	15.00	1.00	1.00	1.00	0.05	0.75	
			1	15.00	1.00	0.90	0.95	0.05	0.71	
			1	16.00	0.90	0.90	0.90	0.05	0.72	
			1	8.00	0.90	0.80	0.85	0.05	0.34	
			1	15.00	0.80	0.90	0.85	0.05	0.64	
			1	15.00	0.90	0.80	0.85	0.05	0.64	
			1	15.00	0.80	0.90	0.85	0.05	0.64	
			1	5.60	0.90	0.80	0.85	0.05	0.24	
		LHS								
			1	15.00	0.95	0.90	0.93	0.05	0.69	
			1	15.00	0.90	0.85	0.88	0.05	0.66	
			1	16.00	0.85	0.90	0.88	0.05	0.70	
			1	8.00	0.90	0.80	0.85	0.05	0.34	
			1	15.00	0.80	0.90	0.85	0.05	0.64	
			1	15.00	0.90	0.85	0.88	0.05	0.66	
			1	15.00	0.85	0.90	0.88	0.05	0.66	
			1	5.60	0.90	1.00	0.95	0.05	0.27	
		Durga Parameshwari Temple Road								
		RHS								
			1	15.00	1.20	1.50	1.35	0.05	1.01	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.10	1.10	1.10	0.05	0.83	
			1	15.00	1.10	1.20	1.15	0.05	0.86	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.50	1.35	0.05	1.01	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	16.00	1.20	1.30	1.25	0.05	1.00	
			1	15.00	1.30	1.20	1.25	0.05	0.94	170.30
									216.86	

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.30	1.25	0.05	0.94	~~216.86~~
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.50	1.35	0.05	1.01	170.30
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.50	1.40	0.05	1.05	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	15.00	1.20	1.50	1.35	0.05	1.01	
			1	15.00	1.50	1.30	1.40	0.05	1.05	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.50	1.40	0.05	1.05	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	12.00	1.20	1.50	1.35	0.05	0.81	
		LHS								
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.10	1.10	1.10	0.05	0.83	
			1	15.00	1.10	1.20	1.15	0.05	0.86	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.50	1.35	0.05	1.01	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	16.00	1.20	1.30	1.25	0.05	1.00	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.50	1.35	0.05	1.01	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.50	1.40	0.05	1.05	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	15.00	1.20	1.50	1.35	0.05	1.01	
			1	15.00	1.50	1.30	1.40	0.05	1.05	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.50	1.40	0.05	1.05	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	12.00	1.20	1.50	1.35	0.05	0.81	
			3	6.50	0.90	0.90	0.90	0.05	0.88	
		BEL Layout 6th Block 3rd Main								
		RHS	1	1.50	1.20	1.00	1.10	0.05	0.08	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.00	0.95	1.00	0.98	0.05	0.73	
			1	15.00	1.00	1.20	1.10	0.05	0.83	

216.86

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	1.20	1.00	1.10	0.05	0.83	216.06
			1	15.00	1.00	1.50	1.25	0.05	0.94	
			1	15.00	1.50	1.20	1.35	0.05	1.01	
			1	15.00	1.20	1.30	1.25	0.05	0.94	
			1	15.00	1.30	1.20	1.25	0.05	0.94	
			1	15.00	1.20	1.10	1.15	0.05	0.86	
			1	15.00	1.10	1.20	1.15	0.05	0.86	
			1	8.40	1.20	1.10	1.15	0.05	0.48	
		LHS								
			1	15.00	1.20	1.10	1.15	0.05	0.86	
			1	15.00	1.10	1.10	1.10	0.05	0.83	
			1	15.00	1.10	1.00	1.05	0.05	0.79	
			1	15.00	1.00	1.20	1.10	0.05	0.83	
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.00	1.00	0.05	0.75	
			1	15.00	1.00	1.20	1.10	0.05	0.83	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.00	1.00	0.05	0.75	
			1	8.40	1.00	1.00	1.00	0.05	0.42	
		BEL Layout 6th Block 1st B Cross								
		RHS								
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.10	1.05	0.05	0.79	
			1	15.00	1.10	1.00	1.05	0.05	0.79	
			1	15.00	1.00	0.90	0.95	0.05	0.71	
			1	15.00	0.90	0.95	0.93	0.05	0.69	
			1	15.00	0.95	1.00	0.98	0.05	0.73	
			1	15.00	1.00	0.90	0.95	0.05	0.71	
			1	15.00	0.90	1.00	0.95	0.05	0.71	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.70	0.95	1.00	0.98	0.05	0.77	
		LHS								
			1	15.00	0.90	0.85	0.88	0.05	0.66	
			1	15.00	0.85	0.90	0.88	0.05	0.66	
			1	15.00	0.90	0.90	0.90	0.05	0.68	
			1	15.00	0.90	0.85	0.88	0.05	0.66	
			1	15.00	0.85	0.95	0.90	0.05	0.68	
			1	15.00	0.95	1.10	1.03	0.05	0.77	
			1	15.00	1.10	0.95	1.03	0.05	0.77	
			1	15.00	0.95	0.80	0.88	0.05	0.66	
			1	15.00	0.80	0.85	0.83	0.05	0.62	
			1	15.70	0.85	1.00	0.93	0.05	0.73	
		BEL Layout 6th Block 3rd A Main								
		RHS								
			1	15.00	1.20	1.20	1.20	0.05	0.90	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	0.90	0.95	0.05	0.71	
			1	15.00	0.90	1.00	0.95	0.05	0.71	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.00	0.95	1.00	0.98	0.05	0.73	
			1	7.00	1.00	1.00	1.00	0.05	0.35	
		RHS								

252.48

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
			1	15.00	0.90	0.85	0.88	0.05	0.66	252.48
			1	15.00	0.85	0.90	0.88	0.05	0.66	
			1	15.00	0.90	0.85	0.88	0.05	0.66	
			1	15.00	0.85	0.90	0.88	0.05	0.66	
			1	15.00	0.90	1.00	0.95	0.05	0.71	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	7.00	0.95	1.10	1.03	0.05	0.36	
		BEL Layout 6th Block 1st A Cross								
		RHS	1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.10	1.05	0.05	0.79	
			1	15.00	1.10	1.20	1.15	0.05	0.86	
			1	15.00	1.20	1.00	1.10	0.05	0.83	
			1	15.00	1.00	1.00	1.00	0.05	0.75	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.00	0.95	1.00	0.98	0.05	0.73	
			1	13.30	1.00	1.20	1.10	0.05	0.73	
		LHS								
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.00	0.95	1.00	0.98	0.05	0.73	
			1	15.00	1.00	0.85	0.93	0.05	0.69	
			1	15.00	0.85	0.90	0.88	0.05	0.66	
			1	15.00	0.90	1.00	0.95	0.05	0.71	
			1	15.00	1.00	0.95	0.98	0.05	0.73	
			1	15.00	0.95	1.10	1.03	0.05	0.77	
			1	13.30	1.10	1.00	1.05	0.05	0.70	
						20B Total			**268.88**	
						Total Qty =			**546.86**	
						Qty Ltd to Approved Qty =			**546.65**	

Assistant Engineer
Ward No. 09

Assistant Executive Engineer
Vidyaranyapura Sub Division

PMC

Assistant Engineer

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Measurements Recarded on : 02/05/2023								
19		Providing and applying tack coat with RS1 Bituminous Emulsion using emulsion pressure distributor at the rate of 0.20 kg/m2 on the prepared bituminous surface cleaned with mechanical broom.								Sqm
21A		**Defence Layout 5th Cross**								
		From Devi Circle Road to Balaji Layout Enterance Road								
	0.00	13.00	1	13.00	10.70	9.80	10.25		133.25	
	13.00	19.00	1	6.00	7.40	6.90	7.15		42.90	
	0.00	15.00	1	15.00	6.70	7.30	7.00		105.00	
	15.00	30.00	1	15.00	7.30	7.80	7.55		113.25	
	30.00	45.00	1	15.00	7.80	7.60	7.70		115.50	
	45.00	60.00	1	15.00	7.60	7.60	7.60		114.00	
	60.00	75.00	1	15.00	7.60	7.00	7.30		109.50	
	75.00	90.00	1	15.00	7.00	7.30	7.15		107.25	
	90.00	105.00	1	15.00	7.30	7.40	7.35		110.25	
	105.00	120.00	1	15.00	7.40	7.30	7.35		110.25	
	120.00	135.00	1	15.00	7.30	7.40	7.35		110.25	
	135.00	150.00	1	15.00	7.40	7.10	7.25		108.75	
	150.00	165.00	1	15.00	7.10	7.50	7.30		109.50	
	165.00	180.00	1	15.00	7.50	7.60	7.55		113.25	
	180.00	195.00	1	15.00	7.60	8.20	7.90		118.50	
	195.00	210.00	1	15.00	8.20	7.90	8.05		120.75	
	210.00	225.00	1	15.00	7.90	7.70	7.80		117.00	
	225.00	240.00	1	15.00	7.70	8.00	7.85		117.75	
	240.00	255.00	1	15.00	8.00	8.20	8.10		121.50	
	255.00	270.00	1	15.00	8.20	7.90	8.05		120.75	
	270.00	285.00	1	15.00	7.90	8.00	7.95		119.25	
	285.00	300.00	1	15.00	8.00	8.10	8.05		120.75	
	300.00	315.00	1	15.00	8.10	7.90	8.00		120.00	
	315.00	330.00	1	15.00	7.90	7.50	7.70		115.50	
	330.00	345.00	1	15.00	7.50	7.10	7.30		109.50	
	345.00	360.00	1	15.00	7.10	7.20	7.15		107.25	
	360.00	375.00	1	15.00	7.20	7.20	7.20		108.00	
	375.00	390.00	1	15.00	7.20	7.40	7.30		109.50	
	390.00	405.00	1	15.00	7.40	7.70	7.55		113.25	
	405.00	420.00	1	15.00	7.70	7.90	7.80		117.00	
	420.00	435.00	1	15.00	7.90	8.80	8.35		125.25	
	435.00	450.00	1	15.00	8.80	9.00	8.90		133.50	
	450.00	465.00	1	15.00	9.00	9.00	9.00		135.00	
	465.00	480.00	1	15.00	9.00	9.10	9.05		135.75	
	480.00	495.00	1	15.00	9.10	9.10	9.10		136.50	
	495.00	510.00	1	15.00	9.00	8.90	8.95		134.25	
	510.00	524.10	1	14.10	8.90	10.40	9.65		136.07	
		Balaji Layout Enterance Junction	1	14.40	6.70	11.30	9.00		129.60	
		Deductions								
		Chamber	-10	1.00			0.70		-7.00	
		Manhole	-14	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-8.96	
		Venkateshwara Temple Road From Vidyaranyapura Main to 1st Cross								
	0.00	15.00	1	15.00	6.70	6.20	6.45		96.75	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	15.00	30.00		1	15.00	6.20	6.90	6.55		98.25	
	30.00	45.00		1	15.00	6.90	7.50	7.20		108.00	
	45.00	62.00		1	17.00	7.50	5.30	6.40		108.80	
			From 1st Cross to 2nd Cross								
	0.00	15.00		1	15.00	5.35	5.30	5.33		79.88	
	15.00	24.30		1	9.30	5.30	5.35	5.33		49.52	
			From 2nd Cross to 3rd Cross								
	0.00	15.00		1	15.00	5.50	6.40	5.95		89.25	
	15.00	30.00		1	15.00	6.40	5.95	6.18		92.63	
	30.00	40.00		1	10.00	5.95	6.10	6.03		60.25	
			From 3rd Cross to 4th Cross								
	0.00	15.00		1	15.00	6.00	6.90	6.45		96.75	
	15.00	30.00		1	15.00	6.90	6.60	6.75		101.25	
	30.00	39.00		1	9.00	6.60	6.00	6.30		56.70	
			From 4th Cross to Road end								
	0.00	15.00		1	15.00	6.00	5.90	5.95		89.25	
	15.00	30.00		1	15.00	5.90	5.35	5.63		84.38	
	30.00	45.00		1	15.00	5.35	5.30	5.33		79.88	
	45.00	60.00		1	15.00	5.30	5.15	5.23		78.38	
	60.00	76.30		1	16.30	5.15	4.25	4.70		76.61	
			Deductions								
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-0.64	
			IECHS Layout 6th A Main								
			From 4th Cross to Dwara Chowltry Road								
	0.00	15.00		1	15.00	5.40	4.50	4.95		74.25	
	15.00	30.00		1	15.00	4.50	4.85	4.68		70.13	
	30.00	45.00		1	15.00	4.85	4.55	4.70		70.50	
	45.00	60.00		1	15.00	4.55	3.60	4.08		61.13	
	60.00	75.00		1	15.00	3.60	4.80	4.20		63.00	
	75.00	90.00		1	15.00	4.80	4.60	4.70		70.50	
	90.00	105.00		1	15.00	4.60	4.35	4.48		67.13	
	105.00	120.00		1	15.00	4.35	4.55	4.45		66.75	
	120.00	135.00		1	15.00	4.55	4.20	4.38		65.63	
	135.00	150.00		1	15.00	4.20	5.00	4.60		69.00	
	150.00	165.00		1	15.00	5.00	5.10	5.05		75.75	
	165.00	182.50		1	17.50	5.10	5.30	5.20		91.00	
			Deductions								
			Chamber	-2	1.00			0.70		-1.40	
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-0.64	

6693.68

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
21B		**HMT Layout 16th Cross**								
		From Balaji Layout Enterance to Ragam Bakery							6697.68	
	0.00	15.00	1	15.00	11.20	9.10	10.15		152.25	
	15.00	30.00	1	15.00	9.10	9.40	9.25		138.75	
	30.00	45.00	1	15.00	9.40	8.80	9.10		136.50	
	45.00	60.00	1	15.00	8.80	8.20	8.50		127.50	
	60.00	75.00	1	15.00	8.20	8.30	8.25		123.75	
	75.00	90.00	1	15.00	8.30	8.70	8.50		127.50	
	90.00	105.00	1	15.00	8.70	7.10	7.90		118.50	
	105.00	120.00	1	15.00	7.10	8.10	7.60		114.00	
	120.00	135.00	1	15.00	8.10	8.80	8.45		126.75	
	135.00	150.00	1	15.00	8.80	9.00	8.90		133.50	
	150.00	165.00	1	15.00	9.00	9.00	9.00		135.00	
	165.00	180.00	1	15.00	9.00	9.10	9.05		135.75	
	180.00	195.00	1	15.00	9.10	8.40	8.75		131.25	
	195.00	210.00	1	15.00	8.40	8.80	8.60		129.00	
	210.00	225.00	1	15.00	8.80	8.30	8.55		128.25	
	225.00	240.00	1	15.00	8.30	7.70	8.00		120.00	
	240.00	255.00	1	15.00	7.70	8.40	8.05		120.75	
	255.00	270.00	1	15.00	8.40	9.00	8.70		130.50	
	270.00	285.00	1	15.00	9.00	9.00	9.00		135.00	
	285.00	300.00	1	15.00	9.00	8.90	8.95		134.25	
	300.00	315.00	1	15.00	8.90	8.80	8.85		132.75	
	315.00	330.00	1	15.00	8.80	9.20	9.00		135.00	
	330.00	345.00	1	15.00	9.20	9.00	9.10		136.50	
	345.00	351.20	1	6.20	9.00	9.80	9.40		58.28	
		Deductions								
		Chamber	-4	1.00			0.70		-2.80	
		Chamber	-1	2.20			1.40		-3.08	
		Manhole	-4	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-2.56	
		HMT Layout 20th Cross 5th Block								
		From Vidyaranyapura Main Road to 9th Cross NTI Layout								
	0.00	7.10	1	7.10	7.80	7.40	7.60		53.96	
	7.10	22.10	1	15.00	8.80	8.80	8.80		132.00	
	22.10	37.10	1	15.00	8.80	8.60	8.70		130.50	
	37.10	52.10	1	15.00	8.60	9.10	8.85		132.75	
	52.10	67.10	1	15.00	9.10	8.10	8.60		129.00	
	67.10	82.10	1	15.00	8.10	8.70	8.40		126.00	
	82.10	97.10	1	15.00	8.70	9.10	8.90		133.50	
	97.10	112.10	1	15.00	9.10	9.10	9.10		136.50	
	112.10	127.10	1	15.00	9.10	9.10	9.10		136.50	
	127.10	142.10	1	15.00	9.10	8.80	8.95		134.25	
	142.10	157.10	1	15.00	8.80	8.20	8.50		127.50	
	157.10	172.10	1	15.00	8.20	6.40	7.30		109.50	
	172.10	187.10	1	15.00	6.40	7.30	6.85		102.75	
	187.10	202.10	1	15.00	7.30	6.70	7.00		105.00	
	202.10	217.10	1	15.00	6.70	6.90	6.80		102.00	
	217.10	232.10	1	15.00	6.90	7.70	7.30		109.50	

11651.28

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	232.10	247.10		1	15.00	7.70	7.90	7.80		117.00	11651.79
	247.10	262.10		1	15.00	7.90	6.80	7.35		110.25	
	262.10	277.10		1	15.00	6.80	7.10	6.95		104.25	
	277.10	292.10		1	15.00	7.10	7.20	7.15		107.25	
	292.10	307.10		1	15.00	7.20	7.05	7.13		106.88	
	307.10	322.10		1	15.00	7.05	6.90	6.98		104.63	
	322.10	337.10		1	15.00	6.90	6.50	6.70		100.50	
	337.10	352.10		1	15.00	6.50	7.00	6.75		101.25	
	352.10	359.40		1	7.30	7.00	6.60	6.80		49.64	
			Deductions								
			Chamber	-4	1.00			0.70		-2.80	
			Manhole	-11	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-7.04	
			NTI Layout 3rd Cross From 20th Cross HMT layout to 9th Main Road								
	0.00	15.00		1	15.00	5.70	5.10	5.40		81.00	
	15.00	30.00		1	15.00	5.10	5.30	5.20		78.00	
	30.00	45.00		1	15.00	5.30	5.60	5.45		81.75	
	45.00	60.00		1	15.00	5.60	4.70	5.15		77.25	
	60.00	75.00		1	15.00	4.70	4.60	4.65		69.75	
	75.00	90.00		1	15.00	4.60	6.20	5.40		81.00	
	90.00	105.00		1	15.00	6.20	4.50	5.35		80.25	
	105.00	120.00		1	15.00	4.50	4.40	4.45		66.75	
	120.00	135.00		1	15.00	4.40	4.10	4.25		63.75	
	135.00	150.00		1	15.00	4.10	4.60	4.35		65.25	
	150.00	165.00		1	15.00	4.60	4.10	4.35		65.25	
	165.00	180.00		1	15.00	4.10	4.40	4.25		63.75	
	180.00	195.00		1	15.00	4.40	4.70	4.55		68.25	
	195.00	203.00		1	8.00	4.70	5.20	4.95		39.60	
	203.00	208.20		1	5.20	6.60	6.20	6.40		33.28	
			Deductions								
			Chamber	-4	1.00			0.70		-2.80	
			Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.92	
			NTI Layout 5th Cross From 20th Cross HMT layout to Sai Baba Temple Road								
	0.00	2.50		1	2.50	7.30	5.90	6.60		16.50	
	0.00	15.00		1	15.00	5.80	4.50	5.15		77.25	
	15.00	30.00		1	15.00	4.50	5.20	4.85		72.75	
	30.00	45.00		1	15.00	5.20	6.00	5.60		84.00	
	45.00	60.00		1	15.00	6.00	4.45	5.23		78.38	
	60.00	75.00		1	15.00	4.45	4.40	4.43		66.38	
	75.00	90.00		1	15.00	4.40	4.05	4.23		63.38	
	90.00	105.00		1	15.00	4.05	3.80	3.93		58.88	
	105.00	120.00		1	15.00	3.80	4.05	3.93		58.88	
	120.00	135.00		1	15.00	4.09	3.90	4.00		59.93	
	135.00	150.00		1	15.00	3.90	3.80	3.85		57.75	
	150.00	165.00		1	15.00	3.80	4.20	4.00		60.00	
	165.00	180.00		1	15.00	4.20	4.30	4.25		63.75	

4331.48

Assistant Engineer

09

PMC

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	180.00	195.00		1	15.00	4.30	4.60	4.45		66.75	1437/-
	195.00	210.00		1	15.00	4.60	4.40	4.50		67.50	
	210.00	225.00		1	15.00	4.40	4.20	4.30		64.50	
	225.00	240.00		1	15.00	4.20	4.80	4.50		67.50	
	240.00	255.00		1	15.00	4.80	4.10	4.45		66.75	
	255.00	270.00		1	15.00	4.10	4.00	4.05		60.75	
	270.00	285.00		1	15.00	4.00	3.90	3.95		59.25	
	285.00	300.00		1	15.00	3.90	3.90	3.90		58.50	
	300.00	315.00		1	15.00	3.90	4.80	4.35		65.25	
	315.00	320.50		1	5.50	4.80	4.80	4.80		26.40	
			Deductions								
			Chamber	-5	1.00			0.70		-3.50	
			Manhole	-7	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-4.48	
			NTI Layout 4th Cross								
			From 9th Main to 10th Main Road								
	0.00	15.00		1	15.00	5.40	4.50	4.95		74.25	
	15.00	30.00		1	15.00	4.50	4.70	4.60		69.00	
	30.00	45.00		1	15.00	4.70	4.60	4.65		69.75	
	45.00	60.00		1	15.00	4.60	4.40	4.50		67.50	
	60.00	75.00		1	15.00	4.40	4.60	4.50		67.50	
	75.00	90.00		1	15.00	4.60	5.20	4.90		73.50	
	90.00	105.00		1	15.00	5.20	4.35	4.78		71.63	
	105.00	120.00		1	15.00	4.35	6.80	5.58		83.63	
			Deductions								
			Chamber	-2	1.00			0.70		-1.40	
			Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.92	
			NTI Layout 8th Cross								
			From 10th Main to 9th Main Road								
	0.00	3.20		1	3.20	7.00	4.50	5.75		18.40	
	0.00	15.00		1	15.00	4.50	4.10	4.30		64.50	
	15.00	30.00		1	15.00	4.10	4.10	4.10		61.50	
	30.00	45.00		1	15.00	4.10	4.50	4.30		64.50	
	45.00	60.00		1	15.00	4.50	4.60	4.55		68.25	
	60.00	75.00		1	15.00	4.60	4.50	4.55		68.25	
	75.00	90.00		1	15.00	4.50	4.50	4.50		67.50	
	90.00	105.00		1	15.00	4.50	4.10	4.30		64.50	
	105.00	120.00		1	15.00	4.10	4.10	4.10		61.50	
	120.00	135.00		1	15.00	4.10	4.10	4.10		61.50	
	135.00	150.00		1	15.00	4.10	4.10	4.10		61.50	
	150.00	155.20		1	5.20	4.10	5.30	4.70		24.44	
			Deductions								
			Chamber	-1	1.00			0.70		-0.70	
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-0.64	
			NTI Layout 7th Cross								
			From 9th Main to 10th Main Road								
	0.00	15.00		1	15.00	5.50	4.90	5.20		78.00	
	15.00	30.00		1	15.00	4.90	4.60	4.75		71.25	

16324.37

Assistant Engineer

09

Transheight Consultants Pvt. Ltd. MC

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	30.00	45.00		1	15.00	4.60	5.30	4.95		74.25	1637.24
	45.00	60.00		1	15.00	5.30	6.50	5.90		88.50	
	60.00	75.00		1	15.00	6.50	6.20	6.35		95.25	
	75.00	90.00		1	15.00	6.20	7.60	6.90		103.50	
	90.00	105.00		1	15.00	7.60	5.30	6.45		96.75	
	105.00	120.00		1	15.00	5.30	5.60	5.45		81.75	
	120.00	135.00		1	15.00	5.60	4.90	5.25		78.75	
	135.00	150.00		1	15.00	4.90	5.90	5.40		81.00	
	150.00	155.00		1	5.00	5.90	7.30	6.60		33.00	
			Deductions								
			Chamber	-2	1.00			0.70		-1.40	
			Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-0.64	
	NTI Layout 9th A Main										
	From 7th Cross to 8th Cross Road										
	0.00	15.00		1	15.00	5.00	4.60	4.80		72.00	
	15.00	30.00		1	15.00	4.60	4.60	4.60		69.00	
	30.00	37.00		1	7.00	4.60	5.60	5.10		35.70	
	NTI Layout 8th 'A' Cross										
	From 9th Cross to 5th Cross Road										
	0.00	15.00		1	15.00	4.60	4.40	4.50		67.50	
	15.00	30.00		1	15.00	4.40	4.05	4.23		63.38	
	30.00	45.00		1	15.00	4.05	4.30	4.18		62.63	
	45.00	60.00		1	15.00	4.30	4.50	4.40		66.00	
	60.00	75.00		1	15.00	4.50	4.50	4.50		67.50	
	75.00	90.00		1	15.00	4.50	4.05	4.28		64.13	
	90.00	105.00		1	15.00	4.05	4.25	4.15		62.25	
	105.00	120.00		1	15.00	4.25	4.10	4.18		62.63	
	120.00	135.00		1	15.00	4.10	4.10	4.10		61.50	
	135.00	150.00		1	15.00	4.10	4.00	4.05		60.75	
	150.00	165.00		1	15.00	4.00	4.05	4.03		60.38	
	165.00	169.10		1	4.10	4.05	4.15	4.10		16.81	
			Deductions								
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	
	NTI Layout 8th 'A' Cross										
	From 5th Cross to 1st Cross Road										
	0.00	15.00		1	15.00	4.65	4.60	4.63		69.38	
	15.00	30.00		1	15.00	4.60	4.40	4.50		67.50	
	30.00	45.00		1	15.00	4.40	4.40	4.40		66.00	
	45.00	60.00		1	15.00	4.40	4.20	4.30		64.50	
	60.00	75.00		1	15.00	4.20	4.25	4.23		63.38	
	75.00	90.00		1	15.00	4.25	4.55	4.40		66.00	
	90.00	105.00		1	15.00	4.55	4.55	4.55		68.25	
	105.00	120.00		1	15.00	4.55	4.50	4.53		67.88	
	120.00	135.00		1	15.00	4.50	4.25	4.38		65.63	
	135.00	150.00		1	15.00	4.25	4.20	4.23		63.38	
	150.00	165.00		1	15.00	4.20	4.70	4.45		66.75	
	165.00	174.70		1	9.70	4.70	5.10	4.90		47.53	

18552.06

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage	Description of work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Deductions								
		Chamber	-2	1.00			0.70		-1.40	18772.06
		Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.92	
		NTI Layout 9th Main								
		From 9th Cross to 5th Cross Road								
0.00	15.00		1	15.00	4.90	4.30	4.60		69.00	
15.00	30.00		1	15.00	4.30	4.50	4.40		66.00	
30.00	45.00		1	15.00	4.50	4.30	4.40		66.00	
45.00	60.00		1	15.00	4.30	4.90	4.60		69.00	
60.00	75.00		1	15.00	4.90	4.80	4.85		72.75	
75.00	90.00		1	15.00	4.80	5.00	4.90		73.50	
90.00	105.00		1	15.00	5.00	4.50	4.75		71.25	
105.00	120.00		1	15.00	4.50	4.70	4.60		69.00	
120.00	135.00		1	15.00	4.70	4.70	4.70		70.50	
135.00	150.00		1	15.00	4.70	4.70	4.70		70.50	
150.00	162.00		1	12.00	4.70	5.10	4.90		58.80	
		From 5th Cross to 1st Cross Road								
0.00	15.00		1	15.00	5.10	4.75	4.93		73.88	
15.00	30.00		1	15.00	4.75	5.30	5.03		75.38	
30.00	45.00		1	15.00	5.30	4.00	4.65		69.75	
45.00	60.00		1	15.00	4.00	4.10	4.05		60.75	
60.00	75.00		1	15.00	4.10	5.10	4.60		69.00	
75.00	90.00		1	15.00	5.10	4.80	4.95		74.25	
90.00	105.00		1	15.00	4.80	4.90	4.85		72.75	
105.00	120.00		1	15.00	4.90	5.20	5.05		75.75	
120.00	135.00		1	15.00	5.20	5.00	5.10		76.50	
135.00	150.00		1	15.00	5.00	5.00	5.00		75.00	
150.00	165.00		1	15.00	5.00	4.60	4.80		72.00	
165.00	173.50		1	8.50	4.60	6.00	5.30		45.05	
		From 1st Cross Road to Vidyaranyapura Main Road								
0.00	15.00		1	15.00	5.00	5.00	5.00		75.00	
15.00	30.00		1	15.00	5.00	5.00	5.00		75.00	
30.00	45.00		1	15.00	5.00	5.00	5.00		75.00	
45.00	60.50		1	15.50	5.20	5.70	5.45		84.48	
		Deductions								
		Chamber	-4	1.00			0.70		-2.80	
		Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.92	
		NTI Layout 9th Cross								
		From 20th Cross HMT layout Ayanger Bakery to Sai Baba Temple Road								
0.00	15.00		1	15.00	8.90	8.80	8.85		132.75	
15.00	22.50		1	7.50	8.80	8.90	8.85		66.38	
0.00	15.00		1	15.00	9.00	9.35	9.18		137.63	
15.00	30.00		1	15.00	9.35	9.40	9.38		140.63	
30.00	45.00		1	15.00	9.40	9.15	9.28		139.13	
45.00	60.00		1	15.00	9.15	9.40	9.28		139.13	
60.00	75.00		1	15.00	9.40	9.25	9.33		139.88	

21566.35

Assistant Engineer

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	75.00	90.00		1	15.00	9.25	7.40	8.33		124.88	21565.33
	90.00	105.00		1	15.00	7.40	6.90	7.15		107.25	
	105.00	120.00		1	15.00	6.90	8.95	7.93		118.88	
	120.00	135.00		1	15.00	8.95	8.30	8.63		129.38	
	135.00	150.00		1	15.00	9.30	9.40	9.35		140.25	
	150.00	165.00		1	15.00	9.40	9.00	9.20		138.00	
	165.00	180.00		1	15.00	9.00	7.90	8.45		126.75	
	180.00	195.00		1	15.00	7.90	8.90	8.40		126.00	
	195.00	210.00		1	15.00	8.90	9.05	8.98		134.63	
	210.00	225.00		1	15.00	9.05	9.10	9.08		136.13	
	225.00	240.00		1	15.00	9.10	8.80	8.95		134.25	
	240.00	255.00		1	15.00	8.80	8.85	8.83		132.38	
	255.00	270.00		1	15.00	8.85	9.00	8.93		133.88	
	270.00	285.00		1	15.00	9.00	9.15	9.08		136.13	
	285.00	297.00		1	12.00	9.15	11.00	10.08		120.90	
			Deductions								
			Chamber	-8	1.00			0.70		-5.60	
			Manhole	-8	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-5.12	
			BEL Layout 4th Block 8th Main Sai Baba Temple Road								
			From 9th Cross NTI layout to Culvert near Temple								
	0.00	15.00		1	15.00	5.45	5.70	5.58		83.63	
	15.00	30.00		1	15.00	5.70	5.60	5.65		84.75	
	30.00	45.00		1	15.00	5.60	5.80	5.70		85.50	
	45.00	60.00		1	15.00	5.80	5.90	5.85		87.75	
	60.00	75.00		1	15.00	5.90	5.90	5.90		88.50	
	75.00	90.00		1	15.00	5.90	5.60	5.75		86.25	
	90.00	105.00		1	15.00	5.60	6.90	6.25		93.75	
	105.00	120.00		1	15.00	5.20	5.30	5.25		78.75	
	120.00	135.00		1	15.00	5.30	5.70	5.50		82.50	
	135.00	150.00		1	15.00	5.70	5.50	5.60		84.00	
	150.00	165.00		1	15.00	5.50	5.60	5.55		83.25	
	165.00	180.00		1	15.00	5.60	6.15	5.88		88.13	
	180.00	195.00		1	15.00	6.15	7.55	6.85		102.75	
			From Culvert near Sai Baba Temple to Vidyaranyapura Main Road								
	0.00	15.00		1	15.00	7.50	8.10	7.80		117.00	
	15.00	30.00		1	15.00	8.10	7.90	8.00		120.00	
	30.00	45.00		1	15.00	7.90	7.90	7.90		118.50	
	45.00	60.00		1	15.00	7.90	7.90	7.90		118.50	
	60.00	75.00		1	15.00	7.90	9.10	8.50		127.50	
	75.00	90.00		1	15.00	9.10	7.70	8.40		126.00	
	90.00	105.00		1	15.00	7.70	8.80	8.25		123.75	
	105.00	120.00		1	15.00	8.80	9.20	9.00		135.00	
	120.00	135.00		1	15.00	9.20	9.40	9.30		139.50	
	135.00	150.00		1	15.00	9.40	8.80	9.10		136.50	
	150.00	165.00		1	15.00	8.80	8.70	8.75		131.25	
	165.00	180.00		1	15.00	8.70	8.25	8.48		127.13	
	180.00	195.00		1	15.00	8.25	8.40	8.33		124.88	26269.28

Assistant Engineer

Transheight Consultants Pvt. Ltd. PMC

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	195.00	210.00		1	15.00	8.40	8.45	8.43		126.38	
	210.00	225.00		1	15.00	8.45	7.65	8.05		120.75	
	225.00	240.00		1	15.00	7.65	8.10	7.88		118.13	
	240.00	254.00		1	14.00	8.10	9.15	8.63		120.75	
			Deductions								
			Chamber	-4	1.00			0.70		-2.80	
			Manhole	-7	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-4.48	
			IECHS Layout 7th Main Road From Vidyaranyapura Main Road to Dwara Chowltry Road								
	0.00	15.00		1	15.00	6.40	4.90	5.65		84.75	
	15.00	30.00		1	15.00	4.90	4.70	4.80		72.00	
	30.00	45.00		1	15.00	4.70	4.65	4.68		70.13	
	45.00	60.00		1	15.00	4.65	4.60	4.63		69.38	
	60.00	75.00		1	15.00	4.60	4.55	4.58		68.63	
	75.00	90.00		1	15.00	4.55	4.35	4.45		66.75	
	90.00	105.00		1	15.00	4.35	4.20	4.28		64.13	
	105.00	120.00		1	15.00	4.20	4.80	4.50		67.50	
	120.00	135.00		1	15.00	4.80	4.35	4.58		68.63	
	135.00	150.00		1	15.00	4.35	4.60	4.48		67.13	
	150.00	165.00		1	15.00	4.60	4.45	4.53		67.88	
	165.00	180.00		1	15.00	4.45	4.60	4.53		67.88	
	180.00	195.00		1	15.00	4.60	4.50	4.55		68.25	
	195.00	210.00		1	15.00	4.50	4.05	4.28		64.13	
	210.00	225.00		1	15.00	4.05	4.20	4.13		61.88	
	225.00	240.00		1	15.00	4.20	4.20	4.20		63.00	
	240.00	255.00		1	15.00	4.20	4.20	4.20		63.00	
	255.00	270.00		1	15.00	4.20	3.70	3.95		59.25	
	270.00	285.00		1	15.00	3.70	4.10	3.90		58.50	
	285.00	300.00		1	15.00	4.10	4.30	4.20		63.00	
	300.00	315.00		1	15.00	4.30	4.30	4.30		64.50	
	315.00	330.00		1	15.00	4.30	4.40	4.35		65.25	
	330.00	344.00		1	14.00	4.40	5.00	4.70		65.80	
			Deductions								
			Chamber	-12	1.00			0.70		-8.40	
			Manhole	-6	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-3.84	
			IECHS Layout 7th 'A' Main Road From Dwara Chowltry Road to 4th Cross								
	0.00	15.00		1	15.00	6.20	4.40	5.30		79.50	
	15.00	30.00		1	15.00	4.40	4.80	4.60		69.00	
	30.00	45.00		1	15.00	4.80	4.60	4.70		70.50	
	45.00	60.00		1	15.00	4.60	4.10	4.35		65.25	
	60.00	75.00		1	15.00	4.10	4.15	4.13		61.88	
	75.00	90.00		1	15.00	4.15	4.60	4.38		65.63	
	90.00	105.00		1	15.00	4.60	4.15	4.38		65.63	
	105.00	120.00		1	15.00	4.15	4.90	4.53		67.88	
	120.00	135.00		1	15.00	4.90	4.40	4.65		69.75	
	135.00	150.00		1	15.00	4.40	4.90	4.65		69.75	

Assistant Engineer

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	150.00	165.00		1	15.00	4.90	4.35	4.63		69.38	28951.82
	165.00	180.00		1	15.00	4.35	5.10	4.73		70.88	
	180.00	194.00		1	14.00	5.10	6.20	5.65		79.10	
			Deductions								
			Chamber	-3	1.00			0.70		-2.10	
			Manhole	-3	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.92	
			Sapthagiri Layout 3rd Cross From Dead End to Vidyaranyapura - Thindlu Main Road								
	0.00	15.00		1	15.00	5.40	5.00	5.20		78.00	
	15.00	30.00		1	15.00	5.00	5.00	5.00		75.00	
	30.00	45.00		1	15.00	5.00	5.30	5.15		77.25	
	45.00	60.00		1	15.00	5.30	5.20	5.25		78.75	
	60.00	75.00		1	15.00	5.20	4.20	4.70		70.50	
	75.00	90.00		1	15.00	4.20	5.00	4.60		69.00	
	90.00	107.60		1	17.60	5.00	5.00	5.00		88.00	
			Deductions								
			Chamber	-1	1.00			0.70		-0.70	
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	
			Sapthagiri Layout 6th Cross From Dead End to Vidyaranyapura - Thindlu Main Road								
	0.00	15.00		1	15.00	5.40	5.00	5.20		78.00	
	15.00	30.00		1	15.00	5.00	5.00	5.00		75.00	
	30.00	45.00		1	15.00	5.00	5.30	5.15		77.25	
	45.00	60.00		1	15.00	5.30	5.20	5.25		78.75	
	60.00	75.00		1	15.00	5.20	4.20	4.70		70.50	
	75.00	90.00		1	15.00	4.20	5.00	4.60		69.00	
	90.00	107.60		1	17.60	5.00	5.00	5.00		88.00	
			Deductions								
			Chamber	-1	1.00			0.70		-0.70	
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	
			Sapthagiri Layout 9th Main Road From 6th Cross Road to 7th Cross Road								
	0.00	15.00		1	15.00	4.10	4.00	4.05		60.75	
	15.00	30.00		1	15.00	4.00	4.50	4.25		63.75	
	30.00	45.00		1	15.00	4.50	4.80	4.65		69.75	
	45.00	60.00		1	15.00	4.80	4.35	4.58		68.63	
	60.00	72.50		1	12.50	4.35	4.90	4.63		57.81	
			Deductions								
			Chamber	-1	1.00			0.70		-0.70	
			Sapthagiri Layout 7th Cross Road From Max Spoorthi Aprt to 9th Main Road								
	0.00	15.00		1	15.00	5.40	5.00	5.20		78.00	
	15.00	22.50		1	7.50	5.00	5.00	5.00		37.50	

30671 30671.67

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No.	Chainage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Deductions								
		Chamber	-1	1.00			0.70		-0.70	
		From 9th Main Road to Thindlu Main Road								
	0.00 15.00		1	15.00	5.10	4.90	5.00		75.00	
	15.00 30.00		1	15.00	4.90	4.30	4.60		69.00	
	30.00 45.00		1	15.00	4.30	4.00	4.15		62.25	
		Deductions								
		Chamber	-1	1.00			0.70		-0.70	
		Somanna Garden 6th A Cross								
		From Dead End to Culvert								
	0.00 15.00		1	15.00	3.70	3.90	3.80		57.00	
	15.00 30.00		1	15.00	3.90	5.20	4.55		68.25	
	30.00 37.80		1	7.80	5.20	4.90	5.05		39.39	
		Deductions								
		Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	
		From Culvert to Somanna Garden Main Road								
	0.00 15.00		1	15.00	4.90	5.60	5.25		78.75	
	15.00 30.00		1	15.00	5.60	5.05	5.33		79.88	
	30.00 45.00		1	15.00	5.05	4.80	4.93		73.88	
	45.00 60.00		1	15.00	4.80	3.70	4.25		63.75	
	60.00 66.20		1	6.20	3.70	3.70	3.70		22.94	
		Deductions								
		Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	
		Chamber	-1	1.00			0.70		-0.70	
		Somanna Garden 3rd Cross								
		From Dead End to Somanna Garden Main Road								
	0.00 15.00		1	15.00	5.80	5.10	5.45		81.75	
	15.00 30.00		1	15.00	5.10	4.70	4.90		73.50	
	30.00 45.00		1	15.00	4.70	4.30	4.50		67.50	
	45.00 60.00		1	15.00	4.30	4.60	4.45		66.75	
	60.00 68.60		1	8.60	4.60	3.15	3.88		33.33	
		Deductions								
		Chamber	-1	1.00			0.70		-0.70	
		Somanna Garden 2nd Cross								
		From Somanna Garden Main Road to GKVK Double Road								
	0.00 15.00		1	15.00	4.30	4.50	4.40		66.00	
	15.00 30.00		1	15.00	4.50	3.85	4.18		62.63	
	30.00 45.00		1	15.00	3.85	4.40	4.13		61.88	
	45.00 60.00		1	15.00	4.40	4.50	4.45		66.75	
	60.00 75.00		1	15.00	4.50	6.00	5.25		78.75	
		Deductions								
		Chamber	-1	1.00			0.70		-0.70	
		Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-0.64	
		Somanna Garden 1st Main								

30671

32013.87

Assistant Engineer

AMC

Assistant Executive Engineer

Sl No.	Chainage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		From Somanna Garden 2nd Cross to 1st Cross								32013
	0.00	15.00	1	15.00	4.00	4.00	4.00		60.00	
	15.00	30.00	1	15.00	4.00	4.60	4.30		64.50	
	30.00	45.00	1	15.00	4.60	4.65	4.63		69.38	
	45.00	60.00	1	15.00	4.65	6.00	5.33		79.88	
	60.00	75.00	1	15.00	6.00	5.80	5.90		88.50	
	75.00	90.00	1	15.00	5.80	4.95	5.38		80.63	
	90.00	105.00	1	15.00	4.95	5.70	5.33		79.88	
	105.00	120.00	1	15.00	5.70	4.90	5.30		79.50	
	120.00	135.00	1	15.00	4.90	5.05	4.98		74.63	
	135.00	145.20	1	10.20	5.50	6.30	5.90		60.18	
		Deductions								
		Chamber	-4	1.00			0.70		-2.80	
		Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	
		Somanna Garden 1st Main								
		From Layout end to Somanna Garden 1st Cross								
	0.00	15.00	1	15.00	5.40	5.50	5.45		81.75	
	15.00	30.00	1	15.00	5.50	5.20	5.35		80.25	
	30.00	45.00	1	15.00	5.20	6.00	5.60		84.00	
	45.00	60.00	1	15.00	6.00	4.50	5.25		78.75	
	60.00	75.00	1	15.00	4.50	5.30	4.90		73.50	
	75.00	90.00	1	15.00	5.30	6.00	5.65		84.75	
	90.00	105.00	1	15.00	6.00	5.20	5.60		84.00	
	105.00	109.30	1	4.30	5.20	5.20	5.20		22.36	
		Deductions								
		Chamber	-2	1.00			0.70		-1.40	
		Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	
		Somanna Garden 1st Main 1st A Cross								
		From Somanna Garden 1st Cross to Main Road								
	0.00	15.00	1	15.00	5.70	4.40	5.05		75.75	
	15.00	30.00	1	15.00	4.40	5.40	4.90		73.50	
	30.00	42.10	1	12.10	5.40	7.30	6.35		76.84	
	42.10	48.70	1	6.60	3.60	3.30	3.45		22.77	
		Deductions								
		Manhole	-1	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-0.64	
		Somanna Garden 1st Main 1st B Cross								
		From Somanna Garden 1st Cross to Dead End								
	0.00	15.00	1	15.00	4.30	4.50	4.40		66.00	
	15.00	30.00	1	15.00	4.50	3.40	3.95		59.25	
	30.00	40.80	1	10.80	3.40	4.30	3.85		41.58	
		Deductions								
		Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	

Assistant Engineer

Assistant Executive Engineer

Sl No	Chinage	Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
		Somanna Garden 1st A Main From Somanna Garden 1st Cross to Dead End							33747 -27	
	0.00	15.00	1	15.00	5.00	4.60	4.80		72.00	
	15.00	30.00	1	15.00	4.60	4.20	4.40		66.00	
	30.00	45.00	1	15.00	4.20	3.80	4.00		60.00	
	45.00	60.00	1	15.00	3.80	3.60	3.70		55.50	
	60.00	75.00	1	15.00	3.60	3.80	3.70		55.50	
	75.00	83.40	1	8.40	3.80	4.80	4.30		36.12	
		Deductions								
		Chamber	-1	1.00			0.70		-0.70	
		HMT Layout 8th Main Road Vidyaranyapura - Thindlu Main Road								
		From Vidyaranyapura Main Raod to Narayana School opp Culvert								
	0.00	15.00	1	15.00	4.80	7.50	6.15		92.25	
	15.00	30.00	1	15.00	7.50	7.80	7.65		114.75	
	30.00	45.00	1	15.00	7.80	7.90	7.85		117.75	
	45.00	60.00	1	15.00	7.90	8.90	8.40		126.00	
	60.00	75.00	1	15.00	8.90	8.90	8.90		133.50	
	75.00	90.00	1	15.00	8.90	9.00	8.95		134.25	
	90.00	105.00	1	15.00	9.00	8.10	8.55		128.25	
	105.00	120.00	1	15.00	8.10	8.20	8.15		122.25	
	120.00	135.00	1	15.00	8.20	7.70	7.95		119.25	
	135.00	150.00	1	15.00	7.70	8.40	8.05		120.75	
	150.00	165.00	1	15.00	8.40	8.40	8.40		126.00	
	165.00	180.00	1	15.00	8.40	7.00	7.70		115.50	
	180.00	195.00	1	15.00	7.00	8.50	7.75		116.25	
	195.00	210.00	1	15.00	8.50	8.80	8.65		129.75	
	210.00	225.00	1	15.00	8.80	8.70	8.75		131.25	
	225.00	240.00	1	15.00	8.70	8.80	8.75		131.25	
	240.00	255.00	1	15.00	8.80	9.11	8.96		134.33	
	255.00	270.00	1	15.00	8.10	8.30	8.20		123.00	
	270.00	285.00	1	15.00	8.30	7.80	8.05		120.75	
	285.00	300.00	1	15.00	7.80	7.70	7.75		116.25	
	300.00	315.00	1	15.00	7.70	7.80	7.75		116.25	
	315.00	330.00	1	15.00	7.80	8.30	8.05		120.75	
	330.00	345.00	1	15.00	8.30	8.90	8.60		129.00	
	345.00	360.00	1	15.00	8.80	7.30	8.05		120.75	
	360.00	375.00	1	15.00	7.70	7.80	7.75		116.25	
	375.00	385.00	1	10.00	6.50	6.60	6.55		65.50	
	385.00	400.00	1	15.00	8.30	8.40	8.35		125.25	
	400.00	415.00	1	15.00	8.40	7.90	8.15		122.25	
	415.00	430.00	1	15.00	7.90	7.80	7.85		117.75	
	430.00	445.00	1	15.00	7.80	6.60	7.20		108.00	
	445.00	460.00	1	15.00	6.60	7.00	6.80		102.00	
	460.00	475.00	1	15.00	7.00	6.90	6.95		104.25	
	475.00	490.00	1	15.00	6.90	6.20	6.55		98.25	
	490.00	505.00	1	15.00	6.20	6.80	6.50		97.50	
	505.00	520.00	1	15.00	6.80	6.40	6.60		99.00	
	520.00	535.00	1	15.00	6.40	6.90	6.65		99.75	
	535.00	550.00	1	15.00	6.90	5.50	6.20		93.00	

38320.54

Assistant Engineer

Transheight Consultants Pvt. Ltd.

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Qty	Rate / Unit
	550.00	565.00		1	15.00	5.50	6.90	6.20		93.00	
	565.00	580.00		1	15.00	6.90	6.00	6.45		96.75	
	580.00	595.00		1	15.00	6.00	6.40	6.20		93.00	
	595.00	604.10		1	9.10	6.40	6.50	6.45		58.70	
			Deductions								
			Chamber	-9	1.00			0.70		-6.30	
			Manhole	-5	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-3.20	
			Venkataswamappa Layout Cross Road								
			From Viswa Gowri Espane to Main Road								
	0.00	15.00		1	15.00	4.70	4.60	4.65		69.75	
	15.00	30.00		1	15.00	4.60	3.90	4.25		63.75	
	30.00	46.00		1	16.00	3.90	3.80	3.85		61.60	
	46.00	54.00		1	8.00	5.20	5.10	5.15		41.20	
	54.00	69.00		1	15.00	4.10	3.80	3.95		59.25	
	69.00	84.00		1	15.00	3.80	4.00	3.90		58.50	
	84.00	99.00		1	15.00	4.00	4.10	4.05		60.75	
	99.00	117.80		1	18.80	4.10	5.00	4.55		85.54	
			Deductions								
			Chamber	-1	1.00			0.70		-0.70	
			Manhole	-2	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-1.28	
			Durga Parameshwari Temple Road								
			From Temple to Vidyaranyapura Bus Stand								
	0.00	17.50		1	17.50	8.20	6.10	7.15		125.13	
	17.50	21.70		1	4.20	8.80	9.00	8.90		37.38	
	21.70	35.00		1	13.30	10.40	12.25	11.33		150.62	
	35.00	40.50		1	5.50	14.60	14.60	14.60		80.30	
	40.50	46.50		1	6.00	13.60	13.90	13.75		82.50	
	46.50	51.80		1	5.30	13.90	12.10	13.00		68.90	
	51.80	65.00		1	13.20	12.10	12.00	12.05		159.06	
	65.00	80.00		1	15.00	12.00	11.70	11.85		177.75	
	80.00	86.00		1	6.00	11.70	12.20	11.95		71.70	
	86.00	90.80		1	4.80	13.80	12.20	13.00		62.40	
	90.80	100.10		1	9.30	12.20	12.20	12.20		113.46	
	100.10	110.40		1	10.30	13.80	14.60	14.20		146.26	
	110.40	125.00		1	14.60	13.40	14.10	13.75		200.75	
	125.00	139.20		1	14.20	14.10	12.00	13.05		185.31	
	139.20	155.20		1	16.00	10.90	13.60	12.25		196.00	
	155.20	167.50		1	12.30	13.60	13.00	13.30		163.59	
	167.50	175.90		1	8.40	13.00	16.60	14.80		124.32	
	175.90	186.00		1	10.10	16.60	11.20	13.90		140.39	
	186.00	196.00		1	10.00	11.20	7.70	9.45		94.50	
	196.00	211.00		1	15.00	7.70	5.60	6.65		99.75	
	211.00	226.00		1	15.00	5.60	5.80	5.70		85.50	
	226.00	241.00		1	15.00	5.80	6.20	6.00		90.00	
	241.00	256.00		1	15.00	6.20	5.80	6.00		90.00	
	256.00	271.00		1	15.00	5.80	5.80	5.80		87.00	

Assistant Engineer

RMC

Assistant Executive Engineer

Sl No	Chinage		Description of work	Mesurement No.	L	B1	B2	Av.,B	D	Pre-Measurement Qty	Rate / Unit
	271.00	286.00		1	15.00	5.80	4.30	5.05		75.75	A2043.
	286.00	301.00		1	15.00	4.30	5.30	4.80		72.00	A1
	301.00	316.00		1	15.00	5.30	5.50	5.40		81.00	
	316.00	331.00		1	15.00	5.50	5.50	5.50		82.50	
	331.00	346.00		1	15.00	5.50	5.90	5.70		85.50	
	346.00	361.00		1	15.00	5.90	5.90	5.90		88.50	
	361.00	376.00		1	15.00	5.90	6.00	5.95		89.25	
	376.00	391.00		1	15.00	6.00	6.00	6.00		90.00	Ok
	391.00	406.00		1	15.00	6.00	6.50	6.25		93.75	
	406.00	421.00		1	15.00	6.50	6.40	6.45		96.75	
	421.00	436.00		1	15.00	6.40	5.80	6.10		91.50	
	436.00	451.00		1	15.00	5.80	6.20	6.00		90.00	
	451.00	466.00		1	15.00	6.20	6.10	6.15		92.25	
	466.00	484.50		1	18.50	6.10	9.10	7.60		140.60	
			Deductions								
			Chamber	-5	1.00			0.70		-3.50	
			Manhole	-5	0.64	Area of Circle = (3.142*0.9*0.9)/4 = 0.64				-3.20	
			BEL Layout 6th Block 3rd Main From Police Station Road to GKVK Connecting Road								
	0.00	1.50									
	0.00	15.00		1	1.50	11.20	11.20	11.20		16.80	
	15.00	30.00		1	15.00	8.20	6.85	7.53		112.88	
	30.00	45.00		1	15.00	6.85	7.00	6.93		103.88	
	45.00	60.00		1	15.00	7.00	6.20	6.60		99.00	
	60.00	75.00		1	15.00	6.20	6.50	6.35		95.25	
	75.00	90.00		1	15.00	6.50	6.65	6.58		98.63	
	90.00	105.00		1	15.00	6.65	6.40	6.53		97.88	Ok
	105.00	120.00		1	15.00	6.40	6.40	6.40		96.00	
	120.00	135.00		1	15.00	6.40	7.10	6.75		101.25	
	135.00	150.00		1	15.00	7.10	6.90	7.00		105.00	
	150.00	158.40		1	15.00	6.90	6.00	6.45		96.75	
				1	8.40	6.00	7.10	6.55		55.02	
			Deductions								
			Chamber	-2	1.00			0.70		-1.40	
			BEL Layout 6th Block 1st B Cross From 3rd Main to 4th Main								
	0.00	15.00									
	15.00	30.00		1	15.00	4.30	4.50	4.40		66.00	
	30.00	45.00		1	15.00	4.50	4.60	4.55		68.25	
	45.00	60.00		1	15.00	4.60	4.50	4.55		68.25	
	60.00	75.00		1	15.00	4.50	4.30	4.40		66.00	
	75.00	90.00		1	15.00	4.30	4.40	4.35		65.25	Ok
	90.00	105.00		1	15.00	4.40	4.30	4.35		65.25	
	105.00	120.00		1	15.00	4.30	4.10	4.20		63.00	
	120.00	135.00		1	15.00	4.10	4.50	4.30		64.50	
	135.00	150.00		1	15.00	4.50	4.60	4.55		68.25	
	150.00	165.70		1	15.00	4.60	4.40	4.50		67.50	
				1	15.70	4.40	4.80	4.60		72.22	
			Deductions								
			Chamber	-1	1.00			0.70		-0.70	
			BEL Layout 6th Block 3rd A Main							4511.6.35	

Assistant Engineer

PMC

Assistant Executive Engineer

Sl No	Chinage		Description of work	No.	Mesurement L	B1	B2	Av.,B	D	Qty	Rate / Unit
	From 1st B Cross to Police Station Road										
	0.00	15.00		1	15.00	5.70	4.40	5.05		75.75	
	15.00	30.00		1	15.00	4.40	4.40	4.40		66.00	
	30.00	45.00		1	15.00	4.40	4.40	4.40		66.00	
	45.00	60.00		1	15.00	4.40	4.30	4.35		65.25	
	60.00	75.00		1	15.00	4.30	4.30	4.30		64.50	
	75.00	90.00		1	15.00	4.30	4.40	4.35		65.25	
	90.00	97.00		1	7.00	4.40	4.30	4.35		30.45	
			Deductions								
			Chamber	-1	1.00			0.70		-0.70	
	BEL Layout 6th Block 1st A Cross From 3rd A Main to 4th Main										
	0.00	15.00		1	15.00	4.80	4.30	4.55		68.25	
	15.00	30.00		1	15.00	4.30	4.30	4.30		64.50	
	30.00	45.00		1	15.00	4.30	4.50	4.40		66.00	
	45.00	60.00		1	15.00	4.50	4.70	4.60		69.00	
	60.00	75.00		1	15.00	4.70	5.20	4.95		74.25	
	75.00	90.00		1	15.00	5.20	4.80	5.00		75.00	
	90.00	105.00		1	15.00	4.80	4.80	4.80		72.00	
	105.00	118.30		1	13.30	4.80	5.60	5.20		69.16	
			Deductions								
			Chamber	-1	1.00			0.70		-0.70	
							Total Qty =			**46106.71**	
							Qty Ltd to Approved Qty =			**45736.65**	

Assistant Engineer
New Ward No. 14

Assistant Executive Engineer
Vidyaranyapura Sub Division

Assistant Engineer

PMC

Assistant Executive Engineer